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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended June 30, 2011. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas generally consists of two broad
stages of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and
the relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.
There are two phases of reconfiguration for each of these stages — the planning and negotiation
phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and
Sprint Nextel and the implementation phase that consists of the physical retuning of the radio
system. The Canadian border reconfiguration is also occurring in two stages: Stage 1 is non-
Public Safety and Stage 2 is Public Safety. The exact frequencies being reconfigured vary in
each FCC-defined Canadian Border Region. Reconfiguration in the U.S.-Mexico border region
is affected by ongoing international discussions between the United States and Mexico, and the
border region band plan is under development.

Reconfiguration of Non-Border Stage 1 Licensees

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRAs have been negotiated and submitted to the TA. Physical retuning is complete for 98
percent of the FRAS.

Reconfiguration of Non-Border Stage 2 Licensees

With 99 percent of the FRAs for non-border Stage 2 (NPSPAC and Expansion Band)
licensees submitted to the TA, the main activities for these licensees are occurring in the
implementation phase.  Non-border Stage 2 licensees retuned, reflashed, or replaced
approximately 73,000 radios (first touches) in the second quarter, raising the total number to
approximately 1,287,000 radios as of June 30, 2011. Physical retuning was complete for 67
percent of non-border Stage 2 FRAs as of June 30, 2011. During the second quarter, the TA
conducted an Implementation Planning Session in NPSPAC Region 28: Eastern Pennsylvania
(east of Harrisburg, southern New Jersey and Delaware). At the session, the TA worked with
licensees, vendors, and Sprint Nextel to develop a consolidated implementation schedule for the

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order™); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”).

% See 47 C.F.R. § 90.676(b)(3).
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region that identifies key milestones and dependencies associated with reconfiguration
implementation activities, which enables licensees to proceed with implementation.

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) by filing a
supplemental request for waiver of the rebanding completion deadline.* During the second
quarter, the TA received 111 supplemental requests for waiver from non-border licensees that
were filed with the PSHSB.

While the completion of physical retuning is a significant milestone in all FRAS, parties
are reminded that work is not completed until all closing process activities required in the FRA
and outlined in the TA’s published guidance are complete.* The TA continues to observe
significant delays in the closing process. Although physical retuning was complete for 67
percent of non-border Stage 2 FRAs, FRA Completion Certifications were only submitted to the
TA for 35 percent of those FRASs as of June 30, 2011. Of those FRASs in which non-border Stage
2 licensees have completed physical retuning but have not completed all closing process
activities, an average of 19.2 months has elapsed since physical retuning was completed.”

Delay by licensees and Sprint Nextel in timely and accurately completing the closing
activities results in unnecessary program impacts, including delays in making additional
Expansion Band and Guard Band spectrum available to licensees. Furthermore, failure to
appropriately document costs (as specified in the TA’s published guidance) can result in either
delayed payments to licensees or refunds due from licensees to Sprint Nextel.

The TA encourages licensees and Sprint Nextel to focus on and expeditiously complete
closing process activities, including the required reconciliation of replacement equipment.
Licensees are encouraged to document costs as they are incurred and not wait until after
completion of physical retuning to begin the required documentation of costs. Licensees and
Sprint Nextel should complete Actual Cost Reconciliation and closing activities in accordance
with the timeframes established in the Actual Cost Reconciliation Fact Sheet.® The TA monitors
the closing process and will continue to track a licensee’s reconfiguration until it has completed
the closing process and submitted an FRA Completion Certification.

® See Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June 26, 2008
Rebanding Deadline, Order, 25 FCC Rcd 17776 (2010) (“December 2010 Waiver Order™).

% Closing process activities include modification of FCC licenses, reconciliation of all loaned, replaced, and
replacement equipment, Actual Cost Reconciliation, and the preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification.

® The completion of physical retuning for an individual licensee means that it has retuned its infrastructure to operate
on its replacement frequencies and has cleared its old frequencies. The licensee may still need to complete a second
(or subsequent) touch of its subscriber units to remove the pre-rebanding channels.

® The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact Sheet.pdf.
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Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (Business, Industrial and Land
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR™)) licensees are nearly complete
with 99 percent of the anticipated FRAs submitted to the TA. As of June 30, 2011, physical
retuning was complete for 79 percent of Canadian border Stage 1 FRAs.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning, negotiation, and implementation activities in the second quarter.
As of June 30, 2011, 85 percent of the FRAs anticipated for Canadian border Stage 2 licensees
were submitted to the TA. Most of the remaining licensees without an FRA have negotiated a
Planning Funding Agreement (“PFA”) and are engaged in planning activities or FRA
negotiations. With regard to implementation, physical retuning was complete for 28 percent of
Canadian border Stage 2 FRAs as of June 30, 2011.

Some Canadian border Stages 1 and 2 licensees completed FRA negotiations and
submitted an FRA to the TA, but the TA initially did not approve the FRA pending resolution of
frequency conflicts with Canadian stations. These licensees were unable to proceed with
implementation activities. In May 2011, although the frequency conflicts were unresolved at the
time, the TA provided limited approval of these FRASs to enable these licensees to move forward
with certain implementation activities. The TA granted its approval for licensees to commence
subscriber equipment work, including the purchasing, replacing, and reprogramming of
subscriber units, and certain infrastructure equipment work, such as antennae replacement or
tower reinforcement. However, licensees could not proceed with the licensing or operation of
their new frequencies until resolution of the issues with Canadian stations and subsequent notices
from the TA.

On August 1, 2011, the FCC announced that it reached an arrangement with Industry
Canada for sharing spectrum in the 800 MHz band. The FCC stated that the technical sharing
principles “will pave the way for completion of 800 MHz rebanding” by U.S. licensees operating
along the U.S.-Canadian border.” The arrangement specifies the schedule triggers for
transitioning Canadian facilities from the channels needed by the U.S. to complete rebanding
along the border. The arrangement resolves the frequency conflicts with Canadian stations, and
the TA provided full approval of almost all of the affected FRAs by mid-September 2011.

Canadian border licensees were required to complete reconfiguration by April 14, 2011.
Licensees that did not complete physical reconfiguration by that date were required to file a
request for waiver of that deadline with the PSHSB by May 31, 2011, except for certain licensees
for whom the requirement is tolled.® Licensees without an executed FRA were required to file
an interim waiver request that states when they anticipate signing an FRA. Licensees with an

" “ECC Announces Major Spectrum-Sharing Agreements with Canada and Mexico Enabling 4G Wireless
Broadband and Public Safety Communications in the Border Areas,” News Release (rel. Aug 1, 2011).

8 See “Public Safety and Homeland Security Bureau Provides Guidance for Submission of Requests for Waiver of
the April 14, 2011 Deadline for Completion of 800 MHz Rebanding in Regions Along the U.S.-Canada Border,”
Public Notice, 26 FCC Rcd 5179 (2011) (“CBR Waiver Request Public Notice”).

3
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executed FRA were required to file a request for waiver that included a proposed timetable for
completion of reconfiguration. During the second quarter of 2011, the TA received 78 requests
for waiver from Canadian border licensees filed with the PSHSB.

Reconfiguration of Puerto Rico Licensees

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and will end on March 19, 2012. As of June 30, 2011, five of the seven
FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-821/861.5-866
MHz were submitted to the TA.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. In May and July 2011, the TA conducted Implementation Planning Sessions for Puerto
Rico NPSPAC licensees and worked with licensees, vendors, and Sprint Nextel to develop a
consolidated implementation schedule for the region, enabling licensees to proceed with
implementation.

Reconfiguration of U.S. Virgin Islands Licensees

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011 and will end on March 20, 2012.° A 90-day mandatory
negotiation period for USVI licensees that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on March 21, 2011. Licensees were required to submit a cost
estimate to Sprint Nextel by June 20, 2011. After submitting a cost estimate, a licensee
negotiates an FRA with Sprint Nextel. If a licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on June 20, 2011, the parties
entered the mediation process. A 30-day mediation period for USVI licensees began on June 21,
2011.

Certifications of Completion of Band Reconfiguration in South Dakota and Wyoming

On July 14, 2011, the TA certified that band reconfiguration is complete in NPSPAC
Region 38: South Dakota and NPSPAC Region 46: Wyoming pursuant to the requirements in the
Report and Order and the FCC’s rules.’® The certifications mean that all licensees in the regions
that were subject to reconfiguration have relocated to their new channels and made all required
modifications to their FCC licenses.** Furthermore, all of the frequencies in all 800 MHz sub-

® See “Public Safety and Homeland Security Bureau Announces that the 12-Month Transition Period for 800 MHz
Band Reconfiguration in the United States Virgin Islands (Region 48) will Commence on March 21, 2011,” Public
Notice, 26 FCC Rcd 1948 (2011) (“USVI Public Notice”).

19 See 800 MHz Transition Administrator, LLC, “Certification of Completion of Band Reconfiguration in NPSPAC
Region 38: South Dakota,” WT Docket No. 02-55 (filed July 14, 2011); 800 MHz Transition Administrator, LLC,
“Certification of Completion of Band Reconfiguration in NPSPAC Region 46: Wyoming,” WT Docket No. 02-55
(filed July 14, 2011).

1 icensees that have cleared their old frequencies may not have completed a second (or subsequent) touch of their
subscriber units to remove the pre-rebanding channels.
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bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and ESMR bands) in the regions that were
subject to reconfiguration have been cleared. The certifications do not mean that licensees have
completed all tasks associated with rebanding. Licensees in the regions still may need to submit
final reconfiguration cost documentation to Sprint Nextel and/or the TA, complete the Actual
Cost Reconciliation process, or close their FRASs in order for them to complete their individual
reconfiguration activities.



Hm] | Transition Quarterly Progress Report
W Administrator for the Quarter Ended June 30, 2011

. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAsS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of June 30, 20112
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Number of FRAs

Stagel Stage2
M Total Submitted 913 859

M Total Expected 914 863

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA
e Stage 2: 99 percent of non-border FRAs have been submitted to the TA

12 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 2 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (B/ILT and SMR) licensees and Stage 2 (NPSPAC and non-
NPSPAC Public Safety) licensees.

Chart 2: Canadian Border FRAs Submitted to the TA as of June 30, 2011%
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M Total Submitted 74 104

M Total Expected 75 123

e Stage 1: 99 percent of Canadian border FRAs have been submitted to the TA
e Stage 2: 85 percent of Canadian border FRAs have been submitted to the TA

Chart 3 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

3 Sprint Nextel is the data source for the number of expected FRAS.
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Chart 3: Call Signs in Submitted FRAs by Band**
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Chart 3 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 call signs not yet in FRAs reflects
the material number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC call signs, the difference is again the border
factor (both Canadian and Mexican), as well as an indication that a number of the outstanding
non-border FRAs are for large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.’

Chart 4 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

! Data is based on the FCC’s Universal Licensing System (“ULS”) database. This chart does not include Expansion
Band call signs.

15 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced
system operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 4: Non-border FRAs with Physical Retuning Complete as of June 30, 2011
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With physical retuning complete for 98 percent of non-border Stage 1 FRAs, Channels 1-
120 clearing is nearing completion. Furthermore, 77 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of June 30,
2011. The difference between the percentages of call signs and FRAs is attributable to the fact
that the FRA statistics do not include agreements in border areas, while the call sign statistics do
include call signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of June 30, 2011, the licensees
in 67 percent of non-border Stage 2 FRAs had completed their physical retunes and transitioned
to their new channels. Furthermore, 40 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees as of June 30, 2011. The difference between the
percentages of call signs and FRAs is attributable to the fact that the FRA statistics do not
include agreements in border areas, while the call sign statistics do include call signs in border
areas. The retuning of base stations to a licensee’s new channel assignments and commencement
of system operations on the new channels is a significant milestone because it means that the
main goal of the reconfiguration process — separating Public Safety and commercial cellular
operations — has been achieved.

Chart 5 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 5: Canadian Border FRAs with Physical Retuning Complete as of June 30, 2011
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Physical retuning was complete for 79 percent of Canadian border Stage 1 FRAs as of
June 30, 2011.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of June 30,
2011, the licensees in 28 percent of Canadian border Stage 2 FRAs had completed their physical
retunes and transitioned to their new channels.

B. Recent Developments

1. Financial True-Up Date

On May 13, 2011, the TA filed a report with the PSHSB recommending that the 800
MHz reconfiguration financial reconciliation “true-up” deadline be extended from June 30, 2011
until December 31, 2011.1® After noting that there has been an incremental increase in the 800
MHz reconfiguration expenditures since December 2010, the TA stated that a true-up as of June
30, 2011 would fail to take into account a large portion of Sprint Nextel’s eventual cost
obligation. The TA stated that “additional rebanding expenditures are required to provide a
meaningful report of Sprint Nextel’s total rebanding costs for both the 800 MHz rebanding and
for the relocation of BAS licensees.”” The TA proposed to file a report with the PSHSB by
November 15, 2011 with its recommendation: (1) whether reconfiguration has made sufficient

16 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed May 13, 2011).
71d. at 2.
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progress that conducting the true-up as of December 31, 2011 would be appropriate; or (2)
whether the “true-up” deadline should be extended for an additional period.

On June 20, 2011, the PSHSB released an Order postponing the true-up date from June
30, 2011 until December 31, 2011."® The PSHSB required the TA to file a report by November
15, 2011 with its recommendation on whether the true-up should be conducted as of December
31, 2011 or be further postponed. In the event that the true-up is conducted based on
expenditures as of December 31, 2011, the PSHSB directed the TA to submit its final true-up
report by June 30, 2012.

2. Requests for Waiver of Rebanding Completion Deadline

a. Non-border licensees

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline.” Affected licensees filed supplemental requests for waiver with the PSHSB and were
directed to provide copies of the filings to the TA and Sprint Nextel.?’ During the second quarter,
the TA received 111 supplemental requests for waiver from non-border licensees that were filed
with the PSHSB.

b. Canadian Border Reqgion Licensees

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensees that did not complete physical reconfiguration by that date were required to file
a request for waiver of that deadline with the PSHSB by May 31, 2011.

In an April 8, 2011 Public Notice, the PSHSB established procedures and provided
guidance for Canadian Border Region licensees to submit requests for waiver of the April 14,
2011 deadline.* Licensees without an executed FRA were required to file an interim waiver
request that states when they anticipate signing an FRA. Licensees with an executed FRA were
required to file a request for waiver that included a proposed timetable for completion of
reconfiguration. Such licensees were required to detail their progress to date and propose
milestone dates for each major reconfiguration step (e.g., subscriber unit deployment,
infrastructure retuning, system cut-over, and post-cutover modifications) that has not been
completed. The PSHSB recommended that licensees use the TA’s Request for Waiver templates

18 See Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Order, 26 FCC Rcd
8572 11 (2011).

19 See December 2010 Waiver Order at § 5.

? The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

21 CBR Waiver Request Public Notice.
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in preparing their requests for waiver.?? Licensees should email requests for waiver to the
PSHSB at PSHSB800@fcc.gov. Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800MHZ@sprint.com. During the second quarter,
the TA received 78 requests for waiver from Canadian Border Region licensees that were filed
with the PSHSB.

3. Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.”® Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.%* Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.* Additional locations were made available on June 1, 2011.%°

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.
Sprint Nextel filed a request for waiver,”” and the PSHSB, in a March 31, 2010 Order, extended
the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2011 in the 21
regions for which Sprint Nextel sought relief.”® The PSHSB also required Sprint Nextel to

%2 The templates are available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.

2% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“October 2008
Interleaved Order™).

# See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

% See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

"' On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 deadline in 21 NPSPAC
regions and proposed to relinquish additional interleaved channels in those regions in accordance with the thresholds
for staged interleaved spectrum clearing set forth in the FCC’s October 2008 Interleaved Order. See Letter from
Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Jan. 27, 2010).

%8 See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order™).
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relinquish “Stage 2” channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an
acceleratgg basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10
percent.”

On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension of
the deadline to vacate the interleaved band until March 31, 2012 in nine NPSPAC regions.*
Sprint Nextel proposed to relinquish additional interleaved channels in those nine regions in
accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC’s
orders. In a March 31, 2011 Order, the PSHSB granted Sprint Nextel’s request for waiver and
extended the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2012 in
the nine regions for which Sprint Nextel sought further relief.*

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
interleaved band spectrum in those regions. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the second quarter, nine NPSPAC regions showed increased clearing,
with two advancing to a higher stage.* Map 1 contains information about the status of clearing
of channels in the old NPSPAC band in each region.

21d. at 3274 1 14.

%0 See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Feb. 11, 2011).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order™).

*2 The two NPSPAC regions achieving a higher stage through additional clearing are Region 1: Alabama (from
Stage 2 to 3) and Region 2: Alaska (from Stage 5 to 6). In addition Region 8: NY Metro, Region 10: Georgia,
Region 19: New England, Region 23: Mississippi, Region 34: Oklahoma, Region 42: Virginia, and Region 53:
Texas - San Antonio also increased clearing without moving to a higher stage.
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Map 1: NPSPAC Clearing Progress as of June 30, 2011
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Additional information is available in Appendix 2.

4. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development. Rebanding
of Wave 4 licensees in the U.S.-Mexico border region is affected by ongoing international
discussions with Mexico. Accordingly, the PSHSB issued a Public Notice on June 30, 2011,
modifying the schedule for non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-
Mexico border region.®* The PSHSB extended the negotiation period until October 3, 2011 and

% The percentages upon which the stages noted in the map are calculated were modified by the FCC’s March 31,
2010 Interleaved Order and the data in the map reflects the new percentages and stages. Pursuant to that Order and
the FCC’s March 31, 2011 Interleaved Order, certain NPSPAC regions were set to Stage 5 without regard to the
percentage of clearing. See Appendix 2 for a map of NPSPAC regions showing stages based on clearing without
incorporating the regions set to Stage 5 pursuant to the noted FCC Orders.

% See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 26 FCC Rcd
9408 (2011).
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postponed the start of the mediation period until October 4, 2011 for such licensees. The PSHSB
also extended the filing freeze on new applications in the U.S.-Mexico border region until
November 16, 2011. Extending the negotiation period for these licensees is expected to alleviate
administrative burdens on licensees, avoid unnecessary rebanding expenditures, and provide
additional time for resolution of border issues and issuance of frequency designations by the TA.
The extension of negotiations and the application freeze does not apply to Wave 4 licensees
along the U.S.-Mexico border that have received proposed replacement frequencies from the TA.

During the extended negotiation period, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.*® If planning funding is required, licensees should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. As of June 30, 2011, 14 PFAs, with a total contract
value, including amendments, of $6.1 million, were approved by the TA for licensees in or
adjacent to the Mexican border region. In addition, as of June 30, 2011, the TA had approved
Subscriber Equipment Deployment (“SED”) agreements and FRAs with a total contract value,
includig6g amendments, of $10.8 million for licensees in or adjacent to the Mexican border
region.

* Seeid.

% The agreements do not include frequency-dependent activities.
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II.  QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of June 30, 2011, 54 PFAs,
with a total contract value, including amendments, of $7.7 million, were approved by the TA for
non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
June 30, 2011, 913 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.6 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of June 30, 2011.

b. Reconfiguration Implementation

As of June 30, 2011, Sprint Nextel reported that physical retuning is complete for 900
non-border Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 98 percent of
non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of June 30, 2011, 77 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint Nextel as being cleared by licensees. The difference between the
percentages of call signs and FRAs is due to the FRA statistics not including agreements in
border areas, while the call sign statistics do include call signs in border areas, with the majority
of outstanding call signs being in the border areas as shown in Map 2. As of June 30, 2011, there
were 41 NPSPAC regions in which 100 percent of the Channels 1-120 call signs were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by international
borders.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
June 30, 2011%
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2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of June 30, 2011, 432 PFAs, with a total contract value, including amendments, of $77.7 million,
were approved by the TA for non-border Stage 2 licensees.

During the second quarter of 2011, parties completed negotiations on and submitted to
the TA an additional seven Stage 2 FRAs. As shown in Table 1, as of June 30, 2011, 859 FRAS
(99 percent) have been submitted to the TA out of the 863 FRASs anticipated for non-border

%" The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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The TA has approved 858 FRAs with a contract value, including

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of June 30, 2011 (milestones achieved by number of FRAs)®
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Wave 1 354 352 352 99% 231 65% 139 137 39%
Wave 2 226 226 226 100% 159 70% 95 94 42%
Wave 3 237 235 234 99% 154 65% 53 53 22%
Wave 4 46 46 46 100% 34 74% 19 19 41%
Total 863 859 858 99% 578 67% 306 303 35%

* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are: (1) in the planning process, in which they are
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the
subject of Recommended Resolutions pending before the FCC for de novo review. Many of
these licensees have reached verbal agreement on, but have not yet executed, an FRA.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

% Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAS reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of June 30, 2011 (milestones achieved by number of call signs)

Reconfiguration Implementation
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< < |<£ - > %) [%)
s 5 2 5 = 5 5 3
) ] ) 2 g © T o
* kol @ 0 3 & O O c
2 E 3 3 9 ) T < B < S &
2 5 5 2 p g 85 | 8% | 2%
= @ < < s = c S c & £ S
8 0 % 2 5 D o3 2 ) o2
< < & = 58 5 S 5 90 OB
N o4 o r S & ] L= 9 0
o o o o o c & = o= a8 = E g
o = < £ xd x g EsS Eo s £
n 3t 1t S w3 X3 o o< 0328
Wave 1 2227 2199 2199 99% 1393 63% 504 502 23%
Wave 2 947 933 933 99% 428 45% 174 172 18%
Wave 3 1232 1151 1144 93% 502 41% 95 95 8%
Wave 4 1929 887 882 46% 205 11% 120 119 6%
Total 6335 5170 5158 81% 2528 40% 893 888 14%

* Includes call signs in the FCC-defined international border areas.
Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of June 30, 2011, approximately 99 percent of the FRAs expected for Wave
1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of June 30, 2011,
of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 334 mediation dockets had
been resolved (an increase from 330 resolved as of March 31, 2011). Two mediation dockets
were the subject of Recommended Resolutions pending before the FCC for de novo review.

@)  Wave?2

As shown in Table 1 above, as of June 30, 2011, 100 percent of the FRAs expected for
Wave 2, Stage 2 have been approved by the TA.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of June 30, 2011,
all of the 235 mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.® As

¥ Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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shown in Table 1 above, as of June 30, 2011, approximately 99 percent of the FRAS expected for
Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of June 30, 2011, of
the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 270 mediation dockets had
been resolved (an increase from 266 resolved as of March 31, 2011). The licensees in two
mediations had negotiated PFAs: one was in planning and one had submitted a cost estimate to
Sprint Nextel.

(iv), Wave4

As shown in Table 1 above, as of June 30, 2011, 100 percent of the non-border area
FRASs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAs for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of June 30, 2011, all of the 66 mediation dockets opened for Wave 4, Stage 2 licensees
had been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
Public Safety licensees, their equipment vendors, technical consultants, and Sprint Nextel to
develop consolidated implementation schedules. The FCC requires licensees that have not
completed reconfiguration to participate in IPS in their region, if offered.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
regarding setting dates for retuning mutual aid channels used by neighboring municipalities. IPS
have also been successful in enabling parties to reach an understanding on the timing of clearing
and surrendering frequencies for those licensees that are ready to transition to the new channels.

%0 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 { 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).
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During the second quarter, the TA conducted its second session in Region 28: New
Jersey, Pennsylvania, and Delaware and the first of two IPS in Region 47: Puerto Rico. The TA
has held 43 IPS in 31 NPSPAC regions, which have been attended by 597 licensees, operating
approximately 1.4 million radios.** Licensees that have participated in IPS should continue to
move forward with and complete their implementation activities in accordance with the regional
schedule developed at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA continues to evaluate the remaining non-border NPSPAC
regions to determine when it will be appropriate to schedule IPS in those regions. The TA is also
gathering and analyzing information to assess future IPS for Wave 4. In some regions, the TA
will hold a session to develop an initial regional schedule, with the understanding that follow-up
IPS may be necessary. In a region where accelerating a session is not viable, or where the TA
has determined that a session may not be necessary, the TA will communicate with licensees to
document the interoperability environment, dependencies, and any other relevant issues and
develop a regional schedule.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 73,000 radios (first touches) in the second quarter of 2011, raising the
total number to approximately 1,287,000 radios (first touches) as of June 30, 2011.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the second quarter of 2011, there were an additional 27 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 863 FRAS
expected for non-border Stage 2, there were 578 FRAs as of June 30, 2011 for which licensees
had completed their physical retunes and transitioned to their new channels. This does not
consider licensees with post-cutover subscriber unit second touches or other technical work. As
of June 30, 2011, physical retuning was complete for 67 percent of non-border Stage 2 FRAS (an
increase from 64 percent as of March 31, 2011).

As of June 30, 2011, 40 percent of Stage 2 call signs were reported by Sprint Nextel as
being cleared by licensees, which includes call signs in the border areas. The difference between
the numbers by percentages of call signs and FRAS is again due to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include border area
call signs.

* The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 12 IPS in Wave 3 NPSPAC regions attended by 210 licensees.
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The following map graphically depicts NPSPAC reconfiguration progress, as of June 30,
2011, by licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in
Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of June 30,
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3. Implementation Schedule Implications

The TA has identified certain NPSPAC regions where one or more key non-border
licensees and Sprint Nextel have not yet reached agreement on an FRA, and where the resulting
delay is impeding program progress and delaying implementation by other licensees within their
region and, in some cases, outside their region due to interoperability and dependencies between
licensees. In regions with extensive interoperability, licensees with FRAs are waiting for the
trailing licensees to complete FRA negotiations so that all licensees in the region can coordinate

*2 This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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their implementation schedules in order to preserve interoperability and mutual aid operations.
The TA encourages all parties to work to complete the steps necessary to allow appropriate
dialogue on proposed costs and to reach agreement. It should be noted that several regions that
were previously on the following list were removed because licensees in those regions completed
FRA negotiations during the second quarter.

a. Wave 1

e Region 42: Virginia
b. Wave 3

e Region 18: Louisiana

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.* The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.** Stage 1
includes non-Public Safety licensees, such as B/ILT and SMR licensees. Stage 2 is comprised of
both NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration
also includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the second quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs and by addressing frequency issues raised by licensees. On
April 8, 2011, the PSHSB extended the filing freeze on non-rebanding-related applications in the
Canadian Border Regions until April 14, 2012.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.2.b. of this
report.

a. Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the
second quarter of 2011 continued to focus on addressing issues raised by licensees, such as

%% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

* See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.
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combiner spacing or unique equipment limitations, and providing replacement frequencies for
STAs granted after the initial frequency planning was completed. Additional information about
Frequency Proposal Reports is provided in Appendix 5.

b. Planning

As June 30, 2011, 67 PFAs, with a total contract value, including amendments, of $15.2
million, were approved by the TA for licensees in or adjacent to the Canadian Border Regions.
After reaching agreement on a PFA, licensees and their vendors conduct planning activities, such
as system inventory, frequency analysis, and development of a reconfiguration plan, and prepare
a cost estimate for their reconfiguration. Licensees are required to complete planning and submit
a cost estimate to Sprint Nextel within 90 to 110 days, depending on the number of subscriber
units in their system, of the later of TA approval of the PFA or receipt of an FPR. If a licensee
needs additional time to complete planning, it should request an extension from the PSHSB.

C. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties actively participate in mediation for 20 days. Table 3 provides information
about the status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of June 30, 2011
milestones achieved by number of FRAs)*
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Stage 1 75 74 73 97% 59 79% 46 45 60%
Stage 2 123 104 102 83% 34 28% 22 21 17%
Total 198 178 175 88% 93 47% 68 66 33%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

** Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated).
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Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of June 30, 2011, of the 129 mediation dockets
opened for Stage 1 licensees, 127 mediation dockets had been resolved. The licensee in one
mediation had submitted a cost estimate to Sprint Nextel; the licensee in the other remaining
mediation had reached agreement with Sprint Nextel, but had not yet executed an FRA.

During the second quarter, parties submitted one additional Stage 1 FRA to the TA. As
of June 30, 2011, 74 FRAs (99 percent) were submitted to the TA out of the 75 FRASs anticipated
for Canadian border region Stage 1 licensees. The TA has approved 73 Canadian Border Stage 1
FRAs with a contract value, including amendments, totaling $10.5 million.

(i)  Stage 2

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a
PFA. Some of these licensees are currently engaged in activities to plan for their
reconfigurations and prepare reconfiguration cost estimates, and many licensees have already
submitted cost estimates and entered into or completed FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of June 30, 2011, of the 156 mediation dockets opened for Stage 2 licensees, 141
mediation dockets had been resolved (an increase from 136 resolved as of March 31, 2011). The
licensees in 15 mediations had negotiated PFAs: seven of these were in various stages of
planning; four had submitted cost estimates to Sprint Nextel; and four had reached agreement
with Sprint Nextel, but had not yet executed FRAS.

During the second quarter 2011, parties completed negotiations on and submitted to the
TA an additional six FRAs for Stage 2 licensees. As of June 30, 2011, 104 FRAs (85 percent)
were submitted to the TA out of the 123 FRAs anticipated for Canadian border region Stage 2
licensees. The TA has approved 102 FRAs with a contract value, including amendments,
totaling $57.8 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.
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Q) Stage 1

During the second quarter 2011, there were four Canadian border Stage 1 FRAs for
which licensees reported their physical retunes as complete. As of June 30, 2011, there were 59
Canadian border Stage 1 FRAs for which licensees had completed their physical retunes and
transitioned to their new channels. As of June 30, 2011, physical retuning was complete for 79
percent of Canadian border Stage 1 FRAs.

The map below shows the implementation progress of Canadian border Stage 1 licensees.

Map 4: Canadian Border Region Stage 1 Clearing Progress

800 MHz Reconfiguration Progress (2 2011, 500 MHz Transition Administrator, LLC
Canadian Border Regions, Stage 1 Site-specific Call Signs s
Clearing Progress and Call Sign location as of 06/30/11 (Q2 2011)

Canadian Border Region Clearing Progress
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O incumbert has reported as cleared but FRA not closed
= Reconfigured (FRA closed)

W active Stage 1 license with no signed or approved FRA
. Canceled/ExpiredDropped

Canadian Border Regions
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(i)  Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. During the second quarter, there was one additional Canadian border Stage 2 FRA for
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which the licensee reported its physical retune as complete. As of June 30, 2011, there were 34
Canadian border Stage 2 FRAs for which licensees had completed their physical retunes and
transitioned to their new channels. As of June 30, 2011, physical retuning was complete for 28
percent of Canadian border Stage 2 FRAs (an increase from 27 percent as of March 31, 2011).

The map below shows the implementation progress of Canadian border Stage 2 licensees.

Map 5: Canadian Border Region Stage 2 Clearing Progress

800 MHz Reconfiguration Progress (2 2011, 500 MHz Transition Administrator, LLC
Canadian Border Regions, Stage 2 Site-specific Call Signs s
Clearing Progress and Call Sign location as of 06/30/11 (Q2 2011)
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] Canceled ExpiredDropped

Canadian Border Regions

5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and is scheduled to end on March 19, 2012.* The PSHSB’s Third Report
and Order established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation
of non-Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15

“6 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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MHz lower to the new NPSPAC Band; high-site incumbent licensees relocate from the ESMR
Band to the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that
are part of an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the
ESMR Band. There are two EA licensees that have made elections to move frequencies into the
ESMR band. Stage 3 may include the relocation of the licenses of Preferred Communication
Systems, Inc. and Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata
apportionment of ESMR spectrum in accordance with the PSHSB’s directions in the Third
Report and Order. Pursuant to the FCC’s direction, Preferred’s reconfiguration is deferred
pending the resolution of a pending show cause proceeding and Preferred’s request for waiver of
its 800 MHz construction obligations.*’

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.”® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. If a licensee and Sprint Nextel did not
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20,
2010, they entered mediation.

The mediation period for Puerto Rico licensees began on December 21, 2010. As of June
30, 2011, of the eight mediation dockets opened for Puerto Rico licensees, five mediation
dockets had been resolved (an increase from three resolved as of March 31, 2011). The parties
in one mediation docket had reached agreement as to a PFA, and one licensee had submitted a
cost estimate to Sprint Nextel.

As of June 30, 2011, five FRAs were submitted to the TA out of the seven FRAs
anticipated for Puerto Rico licensees that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band. Appendices 2 and 3C provide additional information.

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all Puerto Rico licensees to complete reconfiguration
by March 19, 2012.

6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. The 90-day mandatory negotiation period for such licensees began

*" See Third Report and Order, 25 FCC Rcd at 4447 § 12.

*8 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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on September 20, 2010. If an ESMR Band licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on December 20, 2010, the parties
entered mediation.

The mediation period for ESMR Band licensees began on December 21, 2010. As of
June 30, 2011, all of the five mediation dockets opened for ESMR Band licensees had been
resolved.

As of June 30, 2011, one FRA was submitted to the TA out of the one FRA anticipated
for an ESMR Band licensee. Appendix 3C provides additional information.

7. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
began on March 21, 2011 and is scheduled to end on March 20, 2012. The PSHSB’s Fourth
Report and Order and the USVI Public Notice established timelines for planning, negotiation,
and implementation for USV!I licensees.*

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The remaining reconfigurations are for a small
number of high-site incumbent licensees that need to relocate out of the 816.5-821/861.5-866
MHz portion of the band and for EA licensees.

For USVI licensees that had not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. Licensees were required to submit a cost estimate to Sprint Nextel by June 20,
2011. After submitting a cost estimate, a licensee negotiates an FRA with Sprint Nextel. If a
licensee and Sprint Nextel did not negotiate and submit to the TA an FRA by the end of the
negotiation period on June 20, 2011, the parties entered a 30-day mediation period.

The mediation period for USVI licensees began on June 21, 2011. During the mediation
process, the licensee and Sprint Nextel must identify specific issues in dispute, state their
positions with respect to those issues, and work towards reaching an agreement with the
assistance of a TA Mediator. As of June 30, 2011, the licensee in the one mediation docket
opened for the USVI had submitted a cost estimate to Sprint Nextel.

As of June 30, 2011, one FRA was submitted to the TA out of the two FRASs anticipated
for USVI licensees that must be reconfigured from the 816.5-821/861.5-866 MHz portion of the
band. Appendix 3C provides additional information.

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all USVI licensees to complete reconfiguration by
March 20, 2012.

*° See Fourth Report and Order; see USVI Public Notice.
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8. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generally seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.® Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the second quarter of 2011, licensees submitted 102 Change Notices. Some
Change Notices are resolved quickly, but others can take time to negotiate and result in an
amendment. In some cases, the TA uses the mediation process to assist licensees and Sprint
Nextel in reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
second quarter of 2011, licensees and Sprint Nextel negotiated and submitted to the TA 13 PFA
amendments and 80 FRA amendments.

B. Program Financial Information

This section provides information for the second quarter of 2011 regarding
reconfiguration expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses,
and the closing process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of June 30, 2011, Sprint Nextel and incumbent licensees had executed FRAs and
PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual costs,
totaling approximately $1,009.0 million, and Sprint Nextel had paid approximately $624.4
million of this amount as both advance payments and for work completed to date. This
compares to $970.1 million in executed FRAs and PFAs and $595.5 million paid as of March 31,
2011.

Sprint Nextel has reported to the TA that, as of June 30, 2011, it had incurred, on a cash
basis, approximately $1,480.5 million in costs for: (1) payments made to incumbent licensees or
their vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint Nextel; and (2) replacement equipment costs, including costs related to the development
of software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint Nextel (collectively “800 MHz Incumbent Licensee

% The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.
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Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA assess approximately
$661.7 million of the 800 MHz Incumbent Licensee Reconfiguration Costs (submitted as of June
30, 2011) for the purpose of determining whether those costs are creditable against the payment
Sprint Nextel will make to the United States Treasury at the completion of reconfiguration
(“Creditable Costs™). The status of these costs is as follows:

e $618.9 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $42.8 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $818.8 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. The
$818.8 million consists primarily of payments for replacement radios and other equipment.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of June 30, 2011, it had incurred, on a cash
basis, approximately $316.1 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint Nextel’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”). The Sprint
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs™).
To date, Sprint Nextel has requested that the TA assess approximately $257.1 million of the
Sprint Nextel Costs (submitted as of March 31, 2011) for the purpose of determining whether
those costs are Creditable Costs. The TA has performed a review of approximately $256.2
million in costs (submitted as of March 31, 2011). The status of these costs is as follows:

e $199.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $56.5 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $59.0 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.
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C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that, as of June 30, 2011, it had incurred
approximately $743.8 million in costs associated with reconfiguration of the 1.9 GHz band.**
These costs are reported for informational purposes only. The TA does not conduct an analysis
of these costs.

d. Estimated Total Reconfiguration Expenditures

On August 4, 2011, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended June 30, 2011 and
disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through June 30, 2011, are approximately $3.0 billion,
of which $132 million was incurred in the six-month period ending June 30, 2011.%

2. Letter of Credit

For the quarter ended June 30, 2011, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through June 30, 2011. Sprint Nextel has reported to the TA that, as of June 30, 2011, it had
incurred, on a cash basis, approximately $185.8 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On March 24, 2011, the TA recommended that the Letter of
Credit be further reduced by $69.9 million based on costs paid through December 31, 2010. The
FCC concurred with the TA’s request on April 5, 2011, and the Letter of Credit was reduced
from $1.180 billion to $1.111 billion. On July 15, 2011, the TA recommended that the Letter of
Credit be further reduced by $50.0 million based on costs paid through March 31, 2011. The
FCC concurred with the TA’s request on July 19, 2011, and the Letter of Credit was reduced
from $1.111 billion to $1.061 billion.

3. External Audit

In the second quarter of 2011, Reznick Group, the external auditors selected by the TA
completed the annual audit of program expenditures for the year ended December 31, 2010 and
for the period from inception (August 6, 2004) through December 31, 2010 (“the 2010 Audit™).
The Statement of Program Expenditures was issued on June 30, 2011. On July 18, 2011, the TA
filed the Annual Report and Statement of Program Expenditures with the FCC.>* As discussed
previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Nextel Costs

* Sprint Nextel has sought reimbursement for a portion of these costs from the Mobile Satellite Service licensees
and their affiliates.

%2 See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 14 (filed August 4, 2011), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183011000036/sprintq2201110-g.htm.

*% See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures,
December 31, 2010,” WT Docket No. 02-55 (filed July 18, 2011).
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have not been submitted by Sprint Nextel to the TA for credit assessment or for external audit.
Accordingly, these costs may be included in a subsequent period audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended June 30, 2011 were approximately
$7.34 million in fees and $0.11 million in expenses, for a total of approximately $7.46 million,
which is $0.56 million less than the forecast for the second quarter. Additional details are
provided in Appendix 9. TA staffing as of June 30, 2011 consisted of 53 Full Time Equivalents
(“FTEs”).

The TA’s fees and expenses for the quarter ending September 30, 2011 are estimated at
$7.1 million in fees and $0.2 million in expenses, for a total of $7.3 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $572,603 from Sprint Nextel in
non-TA fees and costs for the quarter ended June 30, 2011; other member firms of Deloitte LLP
received $123,475.>

5. Closing Process and Reconfiguration Completion Certifications

After licensees complete planning activities or physical retuning, they must close their
PFA or FRA with Sprint Nextel. The closing process ensures that both parties have met all of
their obligations. For FRAs, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation (“ACR”) — The true up of cost support with amounts
paid or to be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

** See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche, LLP, Deloitte Financial Advisory Services, LLP, or Deloitte Tax, LLP, each a subsidiary
of Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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During the ACR Process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including the final payment to be made to the
licensee or any refunds due to Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel.

The PFA Completion Certification indicates that all work required to plan for the
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. During the
second quarter of 2011, 15 PFA Completion Certifications were submitted to the TA, increasing
the total submitted to 331.>° Of these, the TA reviewed and found 327 PFAs sufficient, subject
to post-close audit adjustments, with the remaining four under review as of June 30, 2011.
Appendix 8 contains a summary of PFAs that have closed as of June 30, 2011.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s
reconfiguration is not complete until this certification has been executed and delivered by the
licensee. During the second quarter of 2011, 18 FRA Completion Certifications were submitted
to the TA, increasing the total submitted to 1,227.%° Of these, the TA reviewed and found 1,220
FRAs sufficient, subject to post-close audit adjustments, with the remaining seven under review
as of June 30, 2011. Appendix 8 contains a summary of FRAS that have closed as of June 30,
2011.

The TA inspected the amounts expended on activities for the above-referenced PFAs and
FRAs, pending any results of the TA’s post-close review rights or external audit, to determine
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made.

As outlined in Table 4, there continue to be delays between the time licensees complete
physical retuning and the closing of the FRA.>" As of June 30, 2011 the closing process has

% Of these, 41 were for Stage 1 licensees and 290 were for Stage 2 licensees.
% Of these, 898 were for Stage 1 licensees and 329 were for Stage 2 licensees.

" The completion of physical retuning for an individual licensee means that it has retuned its infrastructure to
operate on its replacement frequencies and has cleared its old frequencies. The licensee may still need to complete a
second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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taken an average of 11.5 months to complete following the completion of physical retuning
compared to an average of 11.3 months as of March 31, 2011. However, for those 355 licensees
that have completed physical retuning but have not closed the FRA as of June 30, 2011, an
average of 20.7 months has elapsed since the completion of the physical retuning compared to an
average of 19.8 months as of March 31, 2011.

Table 4: Status of FRAs in the Closing Process
Following Completion of Physical Retuning®®

% Greater

Status of FRAsS Quantit than 3 Months than or
Activity to be Completed y Months Months | Months | Months or Equal to 12
Longer Months
Equipment Reconciliation* 157 22 15 24 7 89 37.4%
License Modification 5 0 0 1 1 3 1.3%
Actual Cost Reconciliation
0,
Process™* 178 8 3 16 17 134 56.3%
Closing 15 1 0 2 0 12 5.0%
Total FRAs Pending in 355 31 18 43 25 238

Closing Process

Closed FRAg*** 1227
Total FRAs for which

physical retuning is 1582
complete

* Includes 3 FRASs for which amendment(s) were submitted subsequent to the Actual Cost Reconciliation Process.
** Includes 19 FRAs that are also pending License Modification.
*** Includes 7 FRAS that are pending TA review of the TA Completion Certifications.

Licensees and Sprint Nextel should complete ACR and the other closing activities in
accordance with the timeframes suggested in the Actual Cost Reconciliation Fact Sheet. To
minimize the effort and times associated with the closing process, licensees should also review
the following TA guidance: the Change Notice Process Fact Sheet, the Incumbent Labor
Reimbursement Policy, and the Reconfiguration Completion Checklist. Each of these
documents is available on the TA’s website at www.800TA.org. In addition, Webinars (online
training seminars) regarding closing process topics, such as ACR and Reconfiguration
Completion, to assist licensees in understanding the key activities in the process may be found on
the TA’s website at http://www.800TA.org/content/ipswebinars. The TA continues to monitor
the closing process, and make inquiries of licensees and Sprint Nextel, to facilitate adherence to
the timelines and guidance.

%8 Sprint Nextel is the data source for this table.
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C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the second quarter, the TA received a total of 4,143 inquiries to the Contact Center (1
Contact Center (1,383 in April 2011; 1,304 in May 2011; and 1,456 in June 2011).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s  website at http://www.fcc.gov/pshs/public-safety-spectrum/800-MHz/ and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the second quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Forms and Website Updates — Created, updated, and posted several documents to the
TA’s website, including Request for Waiver templates for Canadian Border Region
licensees and updated information regarding reconfiguration in the Canadian Border
Region and the Mexican Border Region.

e Cost Metrics — The TA publishes monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.
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These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the second quarter, updates were made to the TA’s website to post and advertise new and
updated TA-produced materials and guidance for licensees, and to post copies of FCC Public
Noticessgmd Orders. The TA’s website received an estimated 8,044 visits during the second
quarter.

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

* The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website
traffic.

% The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted to | FRAs Approved

Number of FRAs with Physical
NPSPAC Region Channels 1-120 Retunes Reported as
Pre-Contract

FRAs* mpl *
S Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 350
6 44 44 44 44 44
7 17 17 17 17 17
8 37 37 37 37 37
9 1 1 1
11 9 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 20
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 20 20 20 20 20
Multiregion 41 41 41 41 41
Wave 2 205 205 205 205 205
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 1 1 1 1 1
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49 3 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted to | FRAs Approved
Pre-Contract

Number of
NPSPAC Region Channels 1-120

FRAs with Physical
Retunes Reported as

FRAs* mpl *
S Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 241 240 240 240 235
1 15 15 15 15 15
88 88 88 88 84
10 45 45 45 45 45
18 17 17 17 17 17
23 17 17 17 17 17
31 23 23 23 23 23
37 6 6 6 6 6
47 6 5 5 5 5
48 3 3 3 3 3
Multiregion 21 21 21 21 20
Wave 4 114 114 114 114 110
2 4 4 4 4 4
3 24 24 24 24 24
5 3 3 3 3 3
10 1 1 1 1 1
18 15 15 15 15 14
21 1 1 1 1 1
23 2 2 2 2 0
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 9 9 9 9 9
TOTAL 914 913 913 913 900

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel
and Licensee FRAs FRAs with Physical

Sprint Nextel

NPSPAC Region Number of Colzlgztev:/jith Reach Pre- Submitted to FRAEyAﬁ'Eigved Retunes Reported as
Stage 1 FRAs* Licensee* Contract Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)
2 2 2 2 2 2 2
12 1 1 1 1 1 0
19 7 7 7 7 7 7
21 6 6 6 6 6 4
22 3 3 3 3 3 3
25 2 2 2 2 2 1
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 18 18 17 17 17 15
36 2 2 2 2 2 1
43 15 15 15 15 15 12
54 1 1 1 1 1
55 3
Multiregion 7 7 7 7 6 2
TOTAL 75 75 74 74 73 59

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The TA initially withheld approval of certain Canadian Border Region FRAs pending resolution of frequency conflicts with Canadian
stations. In May 2011, the TA provided limited approval of these FRASs to enable licensees to move forward with certain
implementation activities. These FRAs are included in the counts of FRAs approved by the TA in this appendix. On August 1, 2011,
the FCC announced that it reached an arrangement with Industry Canada that resolves the frequency conflicts. The TA provided full
approval of almost all of the affected FRAs by mid-September 2011.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Sprint Sprint Nextel
Nextel and
Initiated Licensee
Contact Reach Pre-

Updated
Public Call Sign

Population
Safety PSR Name P

Through 06/30/11 | Through 06/30/11
Call Signs with Call Signs with Sprint Nextel
Reconfiguration Reconfiguration Clears
Applications Applications Frequencies
Submitted to FCC Granted

Sprint Nextel
Submits
Frequency

TA Approves
Frequency
Reconfiguration
Agreement

Region as of Reconfiguration

with Contract

(PSR) 06/30/11 Licensee | Agreement

Agreement to TA

Number of Call Signs

Incumbent
Clears
Frequencies

Through 06/30/11
Call Signs with
Surrender
Applications
Submitted to FCC

Through
06/30/11 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 790 789 789 790 790 783 783 787 780 773 767
6 CA - North 107 107 107 107 107 107 107 107 107 106 105
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 72 71 71 72 72 70 70 69 69 64 64
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 66 62 59 58
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 468 468 469 469 466 466
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 41 41 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Sprint  [Sprint Nextel .
Updated Nextel and Sprint Nextel

Call Sign . . Submits TA Approves
N Initiated Licensee Frequency
Population

Contact Reach Pre- Freq.uency. Reconfiguration

as of with Contract Reconfiguration Agreement

06/30/11 | Agreement to TA 9
Licensee | Agreement

Through
06/30/11 Call
signs with
Surrender
Applications
Granted

Through 06/30/11 | Through 06/30/11 Through 06/30/11
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears [GETS Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 508 508 510 446 492 482
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 214 214 215 153 202 198
10 Georgia 49 49 49 49 49 49 49 49 49 49 47
18 Louisiana 79 79 79 79 79 78 78 79 77 76 74
23 Mississippi 23 23 23 23 23 23 23 23 23 21 19
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 829 559 559 566 564 467 467 313 306 449 415
2 Alaska 22 22 22 22 22 22 22 22 22 22 6
3 Arizona* 73 51 51 51 51 51 51 51 51 51 51
5 CA - South* 97 6 6 6 6 5 5 5 5 5 5
21 Michigan 58 27 27 29 27 12 12 17 17 12 9
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 90 87 87 88 88 80 80 38 38 79 74
33 Ohio 105 61 61 65 65 36 36 44 44 31 30
36 Pennsylvania 11 11 11 11 11 11 11 11 10 10 9
43 Washington 145 77 77 77 77 40 40 48 42 30 27
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 9 5 5 5 5 5 5 5 5 5 5
55 New York - Buffalo 168 164 164 164 164 157 157 24 24 157 152
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2599 2328 2328 2336 2334 2226 2226 2079 2001 2180 2130
Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of June 30, 2011
(displayed as 2nd quarter percentage/1st quarter percentage)

800 MHz Reconfiguration Progress E gave ; 13 Eeggans
851-854 MHz (Channels 1-120) Site-specific Call Signs Ll Wave 3 9 Regione
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee, [J wave 4, 12 Regions

By Public Safety Region - as of 06/30/11 (Q@2"1 / Q1'11)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated | SPrint |SprintNextel | o i \extel ) Through 06/30/11 | Through 06/30/11 Through 06/30/11 | 1 nrough
Public Call Sign Ngxtel . and Submits TA Approves Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with 06(30/11 Qall
Safety Population Initiated Licensee Frequency Freq.uen_cy. Reconfiguration Reconfiguration Clears Clears Surrender signs with
Region PSR Name as of Cor!lact Reach Pre- Reconfiguration Reconfiguration Applications Applications Frequencies | Frequencies Applications Sur.rem.ier
(PSR) 06/30/11 .Wlth Contract Agreement to TA Agreement Submitted to FCC Granted Submitted to FCC Applications
Licensee | Agreement Granted
Number of Call Signs
Wave 1 Subtotal 301 297 297 297 297 219 219 165| 160| 171] 100|
6 CA - North 89 89 89 89 89 71 71 12 11 37 19
7 Colorado 15 15 15 15 15 15 15 15 15 14 7
8 NY - Metro (CT, NJ, NY, PA) 36 35 35 35 35 35 35 35 35 28 27
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 11 11 11 11 11 11 11 11 11 3
14 Indiana 34 34 34 34 34 11 11 12 12 10 6
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 6 6 6 6 6 4
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 5 5 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 2
28 NJ, PA, DE 7 5 5 5 5 5 5 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 2
42 Virginia 23 23 23 23 23 16 16 17 13 14 7
45 Wisconsin 10 10 10 10 10 10 10 10 10 9 2
54 Chicago 32 32 32 32 32 24 24 23 23 22 11
Wave 2 Subtotal 175 175 175 175 175 164 164 171 120 112 57
4 Arkansas 45 45 45 45 45 45 45 45 7 6 5
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 8
16 Kansas 6 6 6 6 6 1 1 5 3 1 0
17 Kentucky 13 13 13 13 13 13 13 13 12 13 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 9
24 Missouri 11 11 11 11 11 10 10 11 9 8 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 3 3 2
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 1 1 2 2 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 26 25 10
40 TX - Dallas 21 21 21 21 21 20 20 21 18 13 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 8 7 9 3
51 TX - Houston 5 5 5 5 5 3 3 4 3 3 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Public
Safety

Region
(PSR)

Sprint Sprint Nextel

. Nextel and )
Call Sign Initiated Licensee Submits

Population Frequen
pulatio Contact Reach Pre- eq»Le cy.
as of Reconfiguration

with Contract
06/30/11 . Agreement to TA
Licensee | Agreement

Updated Sprint Nextel Through 06/30/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

TA Approves
Frequency
Reconfiguration
Agreement

PSR Name

Number of Call Signs

Through 06/30/11
Call Signs with
Reconfiguration

Applications

Sprint Nextel

Frequencies

Incumbent
Clears
Frequencies

Through 06/30/11
Call Signs with
Surrender
Applications
Submitted to FCC

Through
06/30/11 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 202 199 199 201 200 160 159 168 131 119 47
1 Alabama 29 28 28 28 27 19 19 20 18 19 9
9 Florida 61 61 61 61 61 58 58 59 34 32 12
10 Georgia 29 29 29 29 29 25 25 25 23 22 10
18 Louisiana 17 15 15 15 15 15 15 15 10 9 1
23 Mississippi 18 18 18 18 18 16 15 17 15 11 6
31 North Carolina 23 23 23 23 23 17 17 21 21 16 7
37 South Carolina 23 23 23 23 23 10 10 10 10 10 2
47 Puerto Rico 2 2 2 4 4 0 0 1 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 283 145 145 147 147 132 132 117 113 78 64
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 2 2 2 2 2 2 2 2 2 1
5 CA - South* 91 24 24 24 24 17 17 0 0 4 2
21 Michigan 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 4 4 5 3 3 0
30 NY - Albany 62 62 62 62 62 61 61 61 61 29 29
33 Ohio 37 11 11 12 12 6 6 9 7 0 0
36 Pennsylvania 9 8 8 9 9 9 9 8 8 7 5
43 Washington 15 6 6 6 6 6 6 6 6 6 6
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 17 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 3 3 3 3 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 14 14 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 961 816 816 820 819 675 674 621 524 480 268
Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2011

800 MHz Reconfiguration Progress
Expansion Band Site-specific Call Signs

Clearing Progress by Public Safety Region and

Call Signh location as of 06/30/11 (Q2 2011)

Expansion Band clearing progress

| approved but incumbent has not reparted as cleared

O incumbent has reported as cleared but FRA not closed

| Reconfigured (FRA closed)

. Active EB license with no signed FRA

B Elected to stayfiCanceled or assigned to Nextel without FRA

A Towers represent a licensed Expansion Band frequency locstion

(cy 2011, 800 IWHz Transition Admministrator, LLC
0719411
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Sprint
Nextel
Initiated
Contact
with
Licensee

Updated
Call Sign
Population
as of
06/30/11

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Public

Safety PSR Name

Region
(PSR)

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

Through 06/30/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 06/30/11
Call Signs with
Reconfiguration

Applications
Granted

TA Approves
Frequency
Reconfiguration
Agreement

Sprint Nextel
Clears
Frequencies

Number of Call Signs

Incumbent
Clears
Frequencies

Through 06/30/11
Call Signs with
Surrender
Applications
Submitted to FCC

Through
06/30/11 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 1926 1899 1899 1902 1902 1521 1516 1532 1233 1310 1300
6 CA - North 139 131 131 133 133 86 86 56 56 47 47
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 388 388 388 388 382 382 386 340 339 339
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 135 134 138 138 133 133
14 Indiana 148 147 147 147 147 15 15 15 15 15 15
19 ME, NH, VT, MA, RI, CT 134 131 131 131 131 93 92 89 45 47 42
20 MD; DC; VA - Northern 97 94 94 94 94 28 26 50 33 8 6
27 Nevada 38 36 36 36 36 33 33 36 36 30 30
28 NJ, PA, DE 216 215 215 215 215 186 186 195 27 159 159
35 Oregon 39 37 37 37 37 35 35 37 22 31 31
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 53 52 52 53 53 31 31 31 24 18 16
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 2
54 Chicago 133 128 128 128 128 100 99 98 96 90 90

Wave 2 Subtotal 772 758 758 758 758 505 505 718 308 332 323
4 Arkansas 95 95 95 95 95 79 79 95 4 3 2
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 283 281 281 281 281 98 98 269 23 97 96
17 Kentucky 16 15 15 15 15 14 14 14 11 10 10
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 20 19 19 19 19 18 18 18 15 15 14
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 31 31 32 31 29 29
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 36 36 36 36 12 12 15 8 9 9
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 49 39 35
40 TX - Dallas 44 44 44 44 44 43 43 44 36 32 31
44 West Virginia 10 8 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 61 61 66 34 12 11
51 TX - Houston 42 38 38 38 38 22 22 37 28 18 18
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Through
06/30/11 Call
signs with
Surrender
Applications
Granted

Sprint . .
Updated Sprint Nextel Sprint Nextel
Public Call Sign Nextel and Licensee Submits TA Approves

X Initiated Frequency
Safety Population Reach Pre Frequency Reconfiguration

Contact
Agreement

Through 06/30/11 | Through 06/30/11 Through 06/30/11
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 06/30/11 . Agreement | Agreementto TA
Licensee

Number of Call Signs

Wave 3 Subtotal 1030 950 950 950 944 612 604 570 371 338 301
1 Alabama 33 32 32 32 26 18 18 20 18 15 15
9 Florida 330 329 329 329 329 301 301 320 179 179 147
10 Georgia 82 82 82 82 82 77 77 79 63 63 63
18 Louisiana 74 64 64 64 64 45 45 54 28 17 13
23 Mississippi 24 22 22 22 22 18 18 19 14 6 6
31 North Carolina 303 239 239 239 239 48 44 38 38 32 31
37 South Carolina 171 169 169 169 169 100 100 31 31 26 26
47 Puerto Rico 13 13 13 13 13 5 1 9 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1646 760 760 740 735 541 541 338 92 486 483
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 107 2 2 2 2 1 1 1 1 1 1
5 CA - South* 378 89 89 64 64 20 20 3 3 3 3
21 Michigan 313 84 84 91 89 5 5 4 2 3 2
29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6
30 NY - Albany 189 189 189 189 189 182 182 10 9 182 182
33 Ohio 165 70 70 71 70 46 46 48 35 17 17
36 Pennsylvania 231 231 231 231 231 230 230 231 5 227 226
43 Washington 169 41 41 41 39 8 8 13 12 5 5
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 32 17 17 17 17 17 17 17 14 17 17
54 MI portion of Chicago 23 2 2 2 2 0 0 0 0 0 0
55 New York - Buffalo 26 25 25 22 22 22 22 1 1 22 21
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5374 4367 4367 4350 4339 3179 3166 3158 2004 2466 2407
Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of June 30, 2011

Category in
Public ,\(I:F',esa;ic(’: FgC'g
SEEY Percentage | Percentage Reliquishment 3/31/2010
Region Chankn:ls (25 Clear Encumbered | Stage Attained and
(PSR) equivalz ts)* 3/31/2011
Orders**
1 Alabama 3 67 55.83 44.17 3 2
2 Alaska 4 120 100 0 6 0
3 Arizona 4 0 0 100 1 3
4 Arkansas 2 0 0 100 5 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 5 4.17 95.83 1 2
7 Colorado 1 120 100.00 0 6 0
8 New York - Metropolitan 1 30 25.00 75.00 2 2
9 Florida 3 0 0 100 1 2
10 Georgia 3 29 24.17 75.83 5 0
11  |Hawaii 1 120 100 0 6 0
12 Idaho 2 120 100 0 6 0
13 lllinois 1 110 91.67 8.33 5 0
14 Indiana 1 3 25 97.5 5 1
15 [lowa 2 120 100 0 6 0
16 Kansas 2 3 25 97.5 5 1
17 Kentucky 2 80 66.67 33.33 5 0
18 Louisiana 3 0 0 100 1 2
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 8 6.67 93.33 5 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 0 100 1 2
21 Michigan 4 0 0 100 1 3
22  |Minnesota 2 120 100 0 6 0
23 Mississippi 3 26 21.67 78.33 5 0
24 Missouri 2 78 65 35 5 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 106 88.33 11.67 5 0
27 Nevada 1 117 97.50 2.50 5 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1
29 New Mexico 4 96 80 20 5 0
30 New York - Albany 4 102 85 15 4 3
31 North Carolina 3 (0] (0] 100 5 1
32 North Dakota 2 120 100 0 6 0
33 Ohio 4 0 0 100 1 3
34 |Oklahoma 2 18 15 85 5 1
35 |Oregon 1 113 94.17 5.83 5 0
36 Pennsylvania 4 0 0 100 5 1
37 |South Carolina 3 0 0 100 5 1
38 |South Dakota 2 120 100 0 6 0
39 |Tennessee 2 76 63.33 36.67 5 1
40 |Texas - Dallas 2 37 30.83 69.17 2 2
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 10 8.33 91.67 5 1
43  |Washington 4 0 0 100 1 3
44 |West Virginia 2 85 70.83 29.17 5 0
45  |Wisconsin 1 118 98.33 1.67 5 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 16 13.33 86.67 5 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of June 30, 2011

Cleared
NPSPAC
Channels (25
kHz
equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliqguishment
Stage Attained

Category in
FCC's
3/31/2010
and
3/31/2011
Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0
49 |Texas - Austin 2 3 25 97.5 5 1
50 |Texas - El Paso 4 106 88.33 11.67 4 3
51 Texas - Houston 2 2 1.67 98.33 1 2
52 |Texas - Lubbock 2 112 93.33 6.67 5 0
53 |Texas - San Antonio 4 51 42.5 57.5 2 3
54  |Chicago - Metropolitan 1 1 0.83 99.17 1 2
55 New York - Buffalo 4 111 925 7.5 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as
well as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011
per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,
2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of June 30, 2011

NPSPAC Band (866-869 MHz) Clearing Progress
25 kHz Channel Equivalents
ULS Data as of 06/30/2011

NPSPAC Clearning Stages, By NPSPAC Region
Clearing Based on FCC ULS Data

Stage 1-01o0 10%
Stage 2 - 10 to 50%
Stage 3- 5010 75%
Stage 4 - 7510 90%
Stage 5- 90 to 100% **
Stage 6 - 100%

|_uimimin] |

** Stage 5 clearing may also be per
FCC Order DA 10-576 or DA 11-585

(c) 2011, 800 MHz Transition Administrator, LLC
07/21/2011
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Sprint
Nextel

Through

Updated 06/30/11 Call

Sprint Nextel Sprint Nextel

Through 06/30/11 | Through 06/30/11 Through 06/30/11

TA Approves

Public Call Sign L and Licensee Submits Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . .
Safety Population Initiated Reach Pre- Frequency Freq.uency. Reconfiguration Reconfiguration Clears Clears Surrender signs Wlth_
K PSR Name Contact . . Reconfiguration - L . . _— Surrender
Region as of with Contract Reconfiguration Agreement Appllcatlons Applications Frequencies | Frequencies Apphcauons Applications
(PSR) 06/30/11 . Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0|
Wave 2 Subtotal 7 7 7 7 7 7 7 0 0 7 5)
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 239 239 239 239 236 211 210 213 187 183 141
1 Alabama 56 56 56 56 53 44 44 45 42 44 32
9 Florida 32 76 76 32 32 32 32 32 14 16 9
10 Georgia 76 5 5 76 76 73 73 73 71 69 52
18 Louisiana 5 51 51 5 5 5 5 5 4 4 4
23 Mississippi 51 7 7 51 51 48 47 49 47 42 37
31 North Carolina 7 12 12 7 7 2 2 2 2 2 2
37 South Carolina 12 32 32 12 12 7 7 7 7 6 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 246 246 246 246 243 218 217 213 187 190 146/
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of June 30, 2011

800 MHz Reconfigurfgfﬁon Progress

rSoutheast- ESMR Slte spec:|f|c Call Signs
Clearing Progres& by Public Safety Region and

Call Sign Iocatlon.gas of 06/30/11 (Q2 2011) 35

ESMR Clearing Progress

W Fra approved but incumbent has not reparted as cleared
O incumbent has reported a5 cleared but FRA not clozed
| Reconfigured (FRA closed)

B Active ESMR license with no signed FRA

] CanceledDropped or assigned to Mextel without FRA

n Towers represent a licensed ESMR frequency lacation

South East ESMR Boundary

{:—:} ) (cy 2011, 800 WHz Transition Administrator, LLC
o1 071911
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of June 30, 2011

Updated Eg;'t':l Sprint Nextel | Sprint Nextel TA Approves | TFough 0630711 | Through 06/30/11 Through 06/30/11 | J:(;,Oﬁgga”
Public Call Sign Initiated and Licensee Submits Frequency Call Signs W?th Call Signs Wilh Sprint Nextel Incumbent Call Signs with signs with
SEEWY Population Reach Pre- Frequency ) ; Reconfiguration Reconfiguration Clears Clears Surrender
Region PSR Name as of COWC‘ Contract Reconfiguration Reconfiguration Applications Applications Frequencies | Frequencies Applications Sur_ren('ler
(PSR) 06/30/11 _Wlth Agreement | Agreement to TA Agreement Submitted to FCC Granted Submitted to FCC Applications
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0| 0| 0| 0] 0| 0| 0) 0| 0] 0) 0]
Wave 2 Subtotal 3 3 3 3 0 0 0 0 0 0 0
4 Arkansas 3 3 3 3 0 0 0 0 0 0 0
Wave 3 Subtotal 42 35 35 35 35 8 2 9 4 0 0
47 Puerto Rico 36 33 33 33 33 6 2 7 2 0 0
48 US Virgin Islands 6 2 2 2 2 2 0 2 2 0 0
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 45 38 38 38 35 8 2 S 2 0 0
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted to | FRAs Approved
Pre-Contract

FRAs with Physical

Number of Stage 2 Retunes Reported as

NPSPAC Region

* *
FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 353 352 352 231
40 40 40 40 32
7 9 9 9 9 9
48 a7 a7 a7 38

11 3 3 3 3 3
13 9 9 8 8 7
14 19 19 19 19 18
19 53 53 53 53 34
20 33 33 33 33 2
27 4 4 4 4
28 18 18 18 18 11
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 9
45 4 4 4 4
54 39 39 39 39 34

Multiregion 38 38 38 38 18

Wave 2 226 226 226 226 159

4 9 9 9 9 7
15 16 16 16 16 16
16 20 20 20 20 10
17 17 17 17 17 15
22 15 15 15 15 15
24 13 13 13 13 10
26 17 17 17 17 15
34
38 1 1 1 1 1
39 24 24 24 24 20
40 33 33 33 33 19
44 1 1 1 1
46 2 2 2
49 14 14 14 14 6
51 10 10 10 10 6
52 2 2 2 2 1

Multiregion 24 24 24 24 11
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and
Licensee Reach |FRAs Submitted to | FRAs Approved
Pre-Contract

FRAs with Physical

Number of Stage 2 Retunes Reported as

NPSPAC Region

* *
FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 237 235 235 234 154
1 18 18 18 17 11

58 58 58 58 38

10 46 46 46 46 40

18 29 28 28 28 16

23 15 14 14 14 8

31 32 32 32 32 21

37 15 15 15 15 10

47 6 6 6 6 0
Multiregion 18 18 18 18 10
Wave 4 46 46 46 46 34

2 1 1 1 1 1

3 1 1 1 1 0

5 3 3 3 3 3

29 6 6 6 6 4

30 3 3 3 3 2

33 9 9 9 9 5

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 0

50 2 2 2 2 2

53 6 6 6 6 6

54 2 2 2 2 1

Multiregion 6 6 6 6 5
TOTAL 863 860 859 858 578

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs Physical
NPSPAC Region Number of IniFiZ\teq Contact Reach Pre- Submitted to FRAZyAﬁ’EiSved Rei/unes
Stage 2 FRAs* with Licensee* Contract TA Reported as
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)

19 1 1 1 1 1 0
21 24 20 20 20 19 3
22 1 1
25 1 1
30 9 4
33 39 36 34 32 31 7
36 2 2 2 2 2 2
43 27 23 22 21 21 7
55 11 10 10 10 10 7
Multiregion 8 8 8 8 8 2
TOTAL 123 110 107 104 102 34

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The TA initially withheld approval of certain Canadian Border Region FRAs pending resolution of frequency conflicts with Canadian
stations. In May 2011, the TA provided limited approval of these FRASs to enable licensees to move forward with certain
implementation activities. These FRAs are included in the counts of FRAs approved by the TA in this appendix. On August 1, 2011,
the FCC announced that it reached an arrangement with Industry Canada that resolves the frequency conflicts. The TA provided full
approval of almost all of the affected FRAs by mid-September 2011.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of June 30, 2011

Sprint Nextel and ) .
. . FRA h Ph |
Number of ESMR Licensee Reach |FRAs Submitted to | FRAs Approved Retuse\,\s”:?e or)t/:cliCZs
NPSPAC Region Pre-Contract P

*
FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 2 1 1 1 0 0
4 1 1 1 0 0

Wave 3 9 7 6 6 1
a7 7 5 5 5 0

48 2 2 1 1 1
TOTAL 10 8 7 6 1

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK |WPRG698 ]860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 ]860.7375

North Slope, Borough of AK |WPZW513 ]860.7375

North Slope, Borough of AK |WPZW653 ]860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 [857.7625, 858.2625

Mobile, County of

AL |WNUX634

857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Northport, City of AL |WNJD323 |[857.7125
Bentonville, City of AR |WPPH830 ]860.2625
Fayetteville, City of AR |WPJI661 860.2375, 860.7375
Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 |[860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR |WPLY444 860.2125
Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 |860.2125, 860.9375
Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625
Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |[860.9875

Phoenix, City of AZ |WPNW554 |[860.9875

Phoenix, City of AZ |WPWR968 [860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 [860.9875

Phoenix, City of AZ |WPWT692 |[860.9875

Phoenix, City of AZ |WPWX741 |[860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 |[860.9875

Phoenix, City of AZ |WPXE694 ]860.9875

Phoenix, City of AZ |WPXE706 [860.9875

City of Palm Springs CA |WNZH770 |860.7125

Contra Costa Community College District CA |WNMM865 |[860.2375

Contra Costa Community College District CA |WNMMB866 |[860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125
Lassen Union School District CA |WPEF987 |860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 [860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX752 |860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA |WPMY394 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ774 [860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMZ776 |860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPNP991 [860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |[860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 [860.4875

San Bernardino, County of CA |WNNB563 ]860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 |860.2250, 860.9500

San Bernardino, County of CA |[WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |[860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 |860.8125

San Bernardino, County of CA |WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 [n/a*

San Francisco, City and County of CA |WNMP522 |[860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |860.4875

San Francisco, City and County of CA |WPQF830 |[860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 |860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 [860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 [860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 [860.9625

District of Columbia DC [KNJU834 860.9875

District of Columbia DC [WPXT459 |860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |[WNLK955 ]860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL [WNSK615 ]860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 [860.4875, 860.9875

Indian River, County of FL |WQHR977 |860.9875

Jacksonville, City of FL |WNFP698 ]860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 [860.9375

Jacksonville, City of FL |[WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 ]860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 [860.3125, 860.3375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies

Reedy Creek Improvement District FL |WPTU288 |860.2625

Saint Lucie, County of FL |WPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL [WPFQ272 ]860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPWG666 |860.2125

DeKalb County Police Department GA |KNANB828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 [860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI |[WPQZ565 |860.4625

Honolulu, City and County of HI |[WPRG484 |860.4625

lowa City, City of IA JWNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics 1A |WPKN529 [860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |WNMA681 |860.2375

Decatur, City of IL |WNKZ536 [860.2625, 860.4625

Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375

Effingham, County of IL |WPNY754 ]860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 ]860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Lansing, Village of IL |WNNS478 ]860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 ]860.7125

Peoria County Sheriffs Department IL |WQAB235 ]860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL |WPNW387 |860.7125

Tazewell, County of IL |WQCX272 |n/a*

Williamson, County of IL |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |WPCW647 |860.8875

Steuben, County of IN |WPDU229 |860.2125

Tippecanoe, County of IN |WNQH693 |860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 |860.7625, 860.9375

Kansas City, City of KS |[WPGP232 ]860.3125

Kentucky, Commonwealth of KY |WQCP214 |860.2625

Madison, County of KY [WNVN963 |860.4875, 860.7375

Powderly, City of KY [WQCD705 |860.4375

Richmond, City of KY |WQDE403 |860.2625

Caddo Parish Communications District No 1 LA |WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |[WPQY650 |860.7625

Lafourche, Parish of LA |WPRX834 |860.9375
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Appendix 4
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Licensee ST Call Sign Frequencies

Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMAG687 |860.2625

Louisiana, State of LA |WPHE601 |860.7625

Louisiana, State of LA |WPHE605 |860.2375

Louisiana, State of LA |WPHE609 |860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 |860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 |860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHEG661 860.4875

Louisiana, State of LA |WPHF287 |860.9625

Louisiana, State of LA |WPHG955 |860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 |860.2125

Louisiana, State of LA |WPPE848 |860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 [860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 |860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |[WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397  [860.2375, 860.7375

Howard, County of MD |WPQX905 [860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 [860.7625

Somerset, County of MD |WPWR884 |860.9625

Worcester, County of MD |[WPNW557 |860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Page 4 of 10




Appendix 4
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Licensee ST Call Sign Frequencies

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPYS897 ]860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN [WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN [WPYY637 |860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |[WQDF220 |860.9375

Minnesota, State of MN |WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN [WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN [WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 ]860.2375, 860.7125, 860.9625

Minnesota, State of MN [WQHK535 [860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |[WPER943 ]860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 [860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 [860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |[WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |[WPDC582 |860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 |860.2375

City of Columbus MS |WPNS534 |858.2125

De Soto, County of MS [WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 [857.9875

Meridian, City of MS [WQAP232 ]858.2125

Mississippi, University of MS |WPJQ621 |860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |857.9875

Vicksburg, City of MS [KNNH519 |857.7125, 858.2625

Asheville, City of NC [WNXR226 |860.7625, 860.9875

Guilford, County of NC |[WPEM250 |860.7625

McDowell, County of NC [KNNP950 860.9625

Mecklenburg, County of NC |[WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |WPHM257 [860.7125

North Carolina State Highway Patrol NC |[WPHM264 |860.4375

North Carolina State Highway Patrol NC |WPJQ536 [860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 |860.4375

North Carolina State Highway Patrol NC |WPKN591 [860.7375

North Carolina State Highway Patrol NC |WPKN594 |860.9875

North Carolina State Highway Patrol NC |WPMB804 [860.4375

North Carolina State Highway Patrol NC |WPOX341 |860.4375

North Carolina State Highway Patrol NC |WPOX343 [860.4375

North Carolina State Highway Patrol NC |WPOZz292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 [860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |WPSM605 [n/a*

North Carolina State Highway Patrol NC |WPYC603 |860.4375

North Carolina State Highway Patrol NC |[WQCQ971 |860.4875

North Carolina State Highway Patrol NC |WQCS908 [860.9375

Fargo, City of ND |KNNT448 860.2125

Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
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Licensee ST Call Sign Frequencies
Omaha Public Power District NE [WPPY921 |860.9375
Omabha Public Power District NE |WPSZ331 860.3375
Omaha Public Power District NE [WPTA210 |860.3375
Scotts Bluff, County of NE |[WPKU672 ]860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 ]860.4875
Atlantic City, City of NJ |WPRS952 [860.7625
Camden, City of NJ |[WNWG655 |860.9875
Camden, City of NJ |WQAF461 [860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |[WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |[WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |[WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |860.2125, 860.7125
New Jersey, State of NJ |WNDD577 |860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |WNDD579 |860.9375
New Jersey, State of NJ |WNDD580 |860.2125, 860.7125
New Jersey, State of NJ |WNHS409 |860.9375
New Jersey, State of NJ [WNHS410 |860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ [WNPS351 |860.4625, 860.9625
New Jersey, State of NJ |WNXC890 |860.4625, 860.9625
New Jersey, State of NJ |WNXC891 |860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 |860.2125, 860.7125
New Jersey, State of NJ |WPUH543 |860.9375
New Jersey, State of NJ |WPYQ725 |860.4625, 860.9625
New Jersey, State of NJ |WQBY316 [860.4625, 860.9625
Vineland, City of NJ |[WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM [WNZW684 |n/a*
Bernalillo, County of NM |WPUW259 [860.4375, 860.9625
State of Nevada NV [WNZB252 |860.7375
State of Nevada NV |WPKB391 860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV |[WPQD805 |860.2125, 860.9875
State of Nevada NV |[WPQD806 |860.2125, 860.9875
State of Nevada NV |WPQZ376 [860.2125, 860.4375
State of Nevada NV [WPRY226 |860.2125, 860.9875
State of Nevada NV |WPRY297 [860.2375, 860.7375
State of Nevada NV [WPST690 |860.7375
State of Nevada NV |WPTR307 [860.2125
State of Nevada NV |WPZZ385 860.2375
State of Nevada NV |WQAV628 [860.2125
State of Nevada NV |[WQAV634 |860.2125
University and Community College System NV |[WPWK236 |860.4625
Washoe, County of NV |WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |[WPRX313 |860.7625
Albany County Airport Authority NY |WPBD381 |860.7625
Albany, County of NY |WPTC680 |860.7375
Chemung, County of NY [WPDT243 ]860.2625
City of Albany NY [WPWW868 |860.2125, 860.4375
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011
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City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
City of New York DolITT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolTT FCC Licensing Support NY |WPML463 [860.7625
City of New York DolITT FCC Licensing Support NY |WPML524 |860.7625
City of New York DoITT FCC Licensing Support NY |WPML525 |860.7625
City of New York DolITT FCC Licensing Support NY |WPML526 |860.7625
City of New York DoITT FCC Licensing Support NY |[WQCI937 860.4375
Colonie, Town of NY |WNRN976 |860.2625
Colonie, Town of NY |WPJS475 860.2375
New York City Transit Authority NY |KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY [WNUB684 |860.3875, 860.4125
New York City Transit Authority NY |WNUB732 |860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 |860.9875
Rockland, County of NY |WPED556 |860.7250
Troy, City of NY |[WPPC682 ]860.9375
Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 |860.9875
Grove City, City of OH |WPBY922 [860.2375
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 860.9375
Lincoln, County of OK |WPVM206 |[860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |[WQCQ850 [860.9875
Oklahoma, State of OK |WQCQ878 [860.7125
Oklahoma, State of OK |WQFN465 |[860.7125
Oklahoma, State of OK |WQFN466 |860.7375
Oklahoma, State of OK |WQFN467 |[860.2625
Oklahoma, State of OK |WQFR618 |860.2125
Oklahoma, State of OK |WQFR886 |[860.4875
Oklahoma, State of OK |WQFR887 |860.7625
Oklahoma, State of OK |WQFR889 |[860.9375
Oklahoma, State of OK |WQFR890 |860.2375
Oklahoma, State of OK |WQFz462 |[860.7125
Oklahoma, State of OK |WQGF211 [860.4375
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 |860.7375, 860.9875
Deschutes, County of OR |WPJR649 [860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |860.2375
Redmond, City of OR |[WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
Washington County Consolidated Communications Agency |OR |WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |[WQES436 |860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 [860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 [860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
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Chester, County of PA [KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |[WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |[WPHC513 ]860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |[WPHC705 |860.4375, 860.4875
Chester, County of PA |[WPHC709 |860.4375, 860.4875
Chester, County of PA |[WPHC717 ]860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 [860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
Philadelphia, City of PA |WNGE384 |860.7375
Philadelphia, City of PA [WQLU480 |860.8375
Philadelphia, City of PA |WQMB258 |860.7375
School District of Philadelphia PA |WNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 [860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 |860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 [860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |[WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 [860.9875
Spartanburg, County of SC |WPGR361 |[860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 |860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
Spartanburg, County of SC |WQNC839 [860.4625
Athens Utilities Board TN |WQDM490 |857.7375
Bartlett, City of TN |WNVF991 |[860.7375
Clarksville, City of TN |WQCL650 |[860.2375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson Energy Authority TN |WQBJ748 860.7375
Jackson, City of TN |WPEU965 [860.2625, 860.7625
Jackson, City of TN |WQBB501 ]860.9875
Memphis Shelby County Airport Authority TN |WPUQ392 |860.2625
Memphis, City of TN |WNRM943 [860.2625
Memphis, City of TN |WPAB818 [860.3375, 860.3875
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Obion, County of TN |WPNS505 |[860.7125

Obion, County of TN |WQCW614 [860.9625

Shelby, County of TN |WNQU968 |[860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 |858.4875

Tennessee, State of TN |WQBY860 |857.9875, 860.2375

Anderson County, Texas TX |WPYA801 [860.2375, 860.9875

Austin, City of TX |WNBZ704 [860.2625, 860.4375

Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 ]860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |860.3875

Missouri City TX |WNAS493 |[860.9625

San Antonio, City of TX |WPBG238 |[860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 |[860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 |[860.9875

Murray, City of UT |WPSK554 860.4375

Murray, City of UT |[WPWHB838 |860.4375

Murray, City of UT |WPXK838 |860.4375

Salt Lake City, City of UT [KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT [KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT [WPZV887 [860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 |[860.2625

Virginia Beach, City of VA |WNAU439 |[860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 ]860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |[860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 [860.7625, 860.9375

Clark, County of WA |WQEQ542 ]860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |[WQBD600 |860.2625, 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of June 30, 2011

Licensee ST Call Sign Frequencies
East Troy, Town of WI |WNMD420 |860.4375
Oregon Schools Wl |WPMV532 ]860.8875
Ozaukee, County of Wl |[WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 860.2625
Watertown Water, City of WI |WPFD727 ]860.2375
Wisconsin, University of WI  |WPJH396 860.7875
Morgan, County of WV |WPSD704 |860.2125
Morgan, County of WV |WPTA421 860.2125
Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5

MHZz).
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Public Safety
Region (PSR)

Appendix 5

Call Sign-Related Reconfiguration Information, as of June 30, 2011

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2011

Channels Expansion | \bspac Band | SE ESMR Band| ESMR Band
1-120 Band

Number of Call Signs

Wave 1 Subtotal 790 301 1926 0 0 3017
6 CA - North 107 89 139 0 0 335
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 148 0 0 209
19 ME, NH, VT, MA, RI, CT 72 24 134 0 0 230
20 MD; DC; VA - Northern 66 5 97 0 0 168
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 7 216 0 0 290
35 Oregon 48 1 39 0 0 88
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 53 0 0 128
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 772 7 3 1426
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 283 0 0 322
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 20 0 0 68
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 39 0 0 67
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 a4 0 0 103
44 West Virginia 3 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 42 0 0 89
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 202 1030 239 42 2024
1 Alabama 9 29 33 56 0 127
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 17 74 5 0 175
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 303 7 0 400
37 South Carolina 37 23 171 12 0 243
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 6 19
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2011

Current Population of Call Signs, Per Wave, Per Region, as of June 30, 2011

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band | SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 829 283 1646 0 0 2758
2 Alaska 22 1 1 0 0 24
3 Arizona* 73 21 107 0 0 201
5 CA - South* 97 91 378 0 0 566
21 Michigan 58 0 313 0 0 371
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 90 62 189 0 0 341
33 Ohio 105 37 165 0 0 307
36 Pennsylvania 11 9 231 0 0 251
43 Washington 145 15 169 0 0 329
50 TX - El Paso* 10 5 3 0 0 18
53 TX - San Antonio* 16 17 32 0 0 65
54 MI portion of Chicago 9 5 23 0 0 37
55 New York - Buffalo 168 15 26 0 0 209
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2599 961 5374 246 45 9225

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of June 30, 2011

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of June 30, 2011

Public Safety Region PSR Name - -

(PSR) Number of Call Signs
Wave 1 Subtotal 16 4 20|
19 ME, NH, VT, MA, RI, CT 16 2 18
35 Oregon 0 2 2
Wave 2 Subtotal 55 4 59
12 Idaho 0
15 lowa (a) 1 0
22 Minnesota 22 3 25
25 Montana 9 1 10
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 155 1174 1329
2 Alaska 21 0 21
21 Michigan 40 349 389
30 NY - Albany 14 28 42
33 Ohio 34 232 266
36 Pennsylvania 3 226 229
43 Washington 31 282 313
54 MI portion of Chicago 2 27 29
55 New York - Buffalo 10 30 40
Total for Waves 1-4 226 1182 1408
Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same
frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of June 30, 2011

Frequency Proposal Reports for Waves 1-4, as of June 30, 2011

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band [ NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR.
Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate
geographic data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes
call signs with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for
each PSR. Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of June 30, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 28 11 2 0 0 41
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 6 1 0 0 37
9 Florida 1 0 0 0 0 1
11 Hawaii 7 0 2 0 0 9
13 lllinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20
Wave 2 Subtotal 166 36 2 1 0 205
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 2 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of June 30, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Wave 3 Subtotal 215 20 5 0 0 240
MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
9 Florida 75 9 4 0 0 88
10 Georgia 41 4 0 0 0 45
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 5 1 0 0 0 6
a7 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 7 1 0 0 114
MultiRegion 8 0 1 0 0 9
2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 2 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 49 17 4 0 3 73
0 MultiRegion 4 1 0 0 1 6
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 5 2 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 4 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 7 5 1 0 2 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 823 132 27 i 3 986
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of June 30, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 Subtotal 271 69 12 0 0 352
MultiRegion 23 11 4 0 0 38
6 Northern California 33 7 0 0 0 40
7 Colorado 7 1 1 0 0 9
8 Metropolitan, NYC Area (NY, NJ, CT) 39 6 2 0 0 a7
11 Hawaii 1 0 2 0 0 3
13 lllinois 6 2 0 0 0 8
14 Indiana 15 4 0 0 0 19
19 New England 40 13 0 0 0 53
20 DC, Maryland, Northern VA 21 11 1 0 0 33
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 16 2 0 0 0 18
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 7 1 0 0 39
Wave 2 Subtotal 185 36 5 0 0 226
MultiRegion 18 6 0 0 0 24
4 Arkansas 9 0 0 0 0 9
15 lowa 15 1 0 0 0 16
16 Kansas 17 3 0 0 0 20
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 1 0 0 0 0 1
39 Tennessee 19 4 1 0 0 24
40 Texas (Central & Northeast) 28 5 0 0 0 33
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
49 Texas - Central (Austin Area) 9 4 1 0 0 14
51 Texas - East (Houston Area) 4 4 2 0 0 10
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Page 1 of 2



Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of June 30, 2011

1-5 Days | 6-10 Days | 11-15 Days | 16-20 Days | 21 Days or

from from from from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Wave 3 Subtotal 167 63 4 0 0 234
MultiRegion 9 8 1 0 0 18
1 Alabama 12 4 1 0 0 17
9 Florida 41 16 1 0 0 58
10 Georgia 37 9 0 0 0 46
18 Louisiana 17 11 0 0 0 28
23 Mississippi 12 2 0 0 0 14
31 North Carolina 25 7 0 0 0 32
37 South Carolina 8 6 1 0 0 15
a7 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 36 10 0 0 0 46
MultiRegion 4 2 0 0 0 6
2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Central (Austin Area) 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 74 27 1 0 0 102
MultiRegion 5 3 0 0 0 8
19 New England 1 0 0 0 0 1
21 Michigan 15 4 0 0 0 19
22 Minnesota 0 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 7 1 0 0 0 8
33 Ohio 21 9 1 0 0 31
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 18 3 0 0 0 21
55 Western Upstate NY 5 5 0 0 0 10
Totals for Waves 1-4 and Canadian Border 733 205 22 0 0 960
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Stuart R Slater 12/23/05

4|RA COMM INC 2 1/10/06

5| Transit Mix Concrete CO, #2 1/24/06

6|Wireless Market Source 2 1/26/06

7 |Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|STOCK, MARCIA 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16{Vico Construction Company 4/17/06
17|Clinton Herby - UT - Typecraft II 4/17/06
18|Crader, R David 4/17/06
19|GOLD STAR FS INC 4/18/06
20[High Peak 4/21/06
21|Taylor, Eugene J 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25| Taylor, Dorothy L 4/27/06
26|Marco Polo Rebanding 4/27/06
27|Ohio Valley Gas 4/27/06
28|Espinoza, Raul 2 4/27/06
29|Sunset Scavenger Corp 4/27/06
30|Binder Machinery Corporation 4/27/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/3/06
33|Tooele, County Of 5/9/06
34|Salisbury, Town of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38|Detweiler, Scott R. 5/15/06
39|1SG Indiana Harbor Inc. 5/16/06
40|Myers, Natalie #6 (swap) 5/18/06
41|Smith, Alton 5/18/06
42|Gallagher Asphalt #2 5/23/06
43|Access Ag, Inc. 5/24/06
44|Super Shuttle International 2 5/24/06
45|Yamaoka Bros Inc 5/25/06
46|Chapin Barbara A 5/25/06
47|Black, Daniel H 6/1/06
48|EMERY, ROBERT M 6/6/06
49|Brandenburg, James: Brandenburg, Donald 6/6/06
50| Cupertino Union School District 6/6/06
51|PK Smith Limousine Co., Inc. 2 6/8/06
52|Communication Systems Specialist, Inc. 6/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
53[Bresnan Communications, LLC 6/9/06
54|Patel, Shailesh N #3 (swap) 6/14/06
55[Chicago, City of - Streets & Sanitation 6/14/06
56|Sobata, Carolyn:Sobota, Robin A 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58| West County Transportation Agency 6/19/06
59|Underground Inc 6/21/06
60| Storer, Donald B. 6/21/06
61|Perdue Farms Inc: 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA, Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66(841 Bishop, LLC. 7/6/06
67|Las Vegas Paving 7/6/06
68|Brock, Harold:Samuel:Dororthy (Nevada) 7/6/06
69[Celco SND Comm Inc 7/7/06
70|Wulf, Thomas 7/10/06
71{CASINO QUEEN INC 7/10/06
72|Secom Communications 2 7/10/06
73|Mammoth Recreations, Inc. 7/12/06
74| Triangle Wireless Inc 7/12/06
75|Commonwealth Repeater Services, Inc. 7/12/06
76]|Lely, Gerald 7/12/06
77|PRENTISS PROPERTIES (REBANDING) 7/13/06
78| Wilbur Ellis Company DBA Helm Fertilizer 7/17/06
79[SALVATION ARMY HARRISBURG 7/17/06
80|F & D Enterprises Inc 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Sheldon, Gwyneth A #4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey Irrigation 7/24/06
85|Rocky Mountain Motorists, Inc. 7124/06
86[(M S Concrete 7/26/06
87|RADISSON HOTEL AND CONFERENCE CENTER 7/26/06
88|San Jose Unified School District 7127106
89|Henry Nelch & Son Co 7/28/06
90|Irving Materials, Inc. 7/28/06
91|Easton, Town of 7/28/06
92| Aluminum Company of America 1 7/28/06
93|A Teichert & Son, Inc. 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of Latter Day Saints 8/1/06
96| Community Repeater Guinda CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Network Communications Inc 8/3/06
99|Sangamon, County of (Courthouse) 8/4/06

100|Lyon, Corey M 8/4/06
101|Jeffersonville, City of 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications DBA Day Wireless Systems 8/9/06
105|Tilden, Robert 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
106|Lectro Communications, INC 8/9/06
107|E&J Gallo Winery 8/14/06
108|Steuben County 3 8/15/06
109]Alger, Eve 8/15/06
110|Shearer Communications 8/15/06
111|Wheatridge, City of 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing, Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transporation Inc 8/21/06
115|Boston Properties Limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|Fruit Belt Service Co. Inc 8/30/06
120]Levi Strauss & Co 8/30/06
121|Veach, Dorothy 8/30/06
122|The Boeing Company - Non-Border 8/30/06
123|Eddie Fowlkes 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings, Inc. (2) 9/6/06
127]|Sangamon, County of (Mobile Data) 9/8/06
128|Granite Construction, Inc 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co. (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co. (4) 9/27/06
134|Mobile Radio of Kokomo Inc 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|New Star Fresh Foods LLC 10/9/06
138|NBC Telemundo License Company 10/9/06
139|lllinois, State Of (Lower 120) 10/12/06
140|Crane, Bert 10/16/06
141|Wireless Connections LLC. 10/17/06
142|PETRY, GAY 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|TKT INC 11/2/06
149|DEERE & COMPANY 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Windham, Town of 11/20/06
153|GlobeGround North America LLC 11/20/06
154|Duncan, Gordon L 11/21/06
155|G & G Communications Inc. Rebanding 11/27/06
156]|Comcast of Connecticut, Inc 11/27/06
157|Baker Rock Crushing Company 11/27/06
158|Brooks, Janis 12/1/06
159|Mountaire Farms 12/5/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
160|Mathews, Frederick J:Mathews JR, Chas J 12/6/06
161|Wecom Inc. #2 (swap) 12/6/06
162|Triple C Communications 12/6/06
163|Mid-State Mobile Radio 12/8/06
164|Hampden Communications Corp 12/12/06
165|Weleczki Alan M 12/28/06
166]Connecticut, State of - CCSU 1/8/07
167|Aggregate, Inc. 1/17/07
168|WILLARD AGRI SVC. OF FREDERICK INC 1/19/07
169|Hartford Hospital - Rebanding 1/19/07
170|Mc Clatchy Newspapers, Inc. 1/19/07
171|K&A Mutual Associates Inc. 1/23/07
172|K5 Construction 1/24/07
173|Dole Fresh Fruit 1/25/07
174|WILLE BROTHERS COMPANY 1/25/07
175|New Haven, City of 1/25/07
176|Baltimore Gas & Electric Company 1/26/07
177|Emergency Radio Services, Inc. 2 1/29/07
178|KLL Wireless, INC 1/29/07
179|Adler, Philip 2/1/07
180|William A. Hazel, Inc. 2/2/07
181 |Stoller Construction 2/5/07
182|Frederick County, MD Board of Education 2/8/07
183|R. W. MILLER & SONS INC 2/8/07
184|Frontier Radio 2/9/07
185|Frederick County, MD (MW-COG) 2/9/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|JTE Enterprises, Inc 2/21/07
189|Brenner, Jerry 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Lundy Jr, Joseph #5 2/26/07
192|Nevada Ready Mix Il 2/27/07
193|Sprague, Town of 2127107
194|Sonoma County, CA 3/1/07
195|WP Company LLC 3/2/07
196|Lockheed Martin Corporation 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|Radon - Norcom 3/15/07
199|Prairie Group Inc. 3/15/07
200|Soundview Spectrum, LLC Rebanding 3/15/07
201|Ocean, county of 3/15/07
202|Glastonbury Police Department 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics Inc 3/16/07
205|Rhode Island, State of 3/20/07
206|XW LLC #2 (swap) 3/21/07
207|Meriden, City of 3/21/07
208|Mirage Resorts, Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications, Inc. 3/29/07
211|Trenton, City of 4/6/07
212|Montgomery Shuttle 4/11/07
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Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. (MA) 4/19/07
216|Motorola (2) 4/20/07
217]0lde City Taxi Coach Association, Inc. 4/30/07
218|Durham School Services - North CA 5/1/07
219|Durham School Services - PHI,PA 5/1/07
220|Durham School Services - CHI, IL 5/1/07
221|Sun Cab Inc dba Nellis Cab Company 5/11/07
222|Pennington, Agnes 5/15/07
223|PG&E (Re-Band) 5/15/07
224|Adams, Don Jr. 5/17/07
225|Anderson, Glen 5/18/07
226|Rheins, Joy 2 5/23/07
227|Durham School Services - Decatur, IL 5/23/07
228|Townsend Booth Corporation Rebanding 5/23/07
229|Hudson General - NY 5/24/07
230|Colorado, State Of (L-120) 5/30/07
231|Vectren Corporation 5/31/07
232|New York Communications Company, Inc. 6/1/07
233|0-Hare-Midway Limousine Svcs, Inc. 2 6/4/07
234|Cumberland, County of 6/5/07
235]|Reilly, Philip 6/5/07
236|Cohen, Eliahu 6/11/07
237|0Orosz, Joseph Rebanding 6/11/07
238|Browning Ferris Industries, Inc 2005 6/12/07
239|Hernandez, David A 6/12/07
240|RCMH Car Company, Inc. 2 6/14/07
241|Ragan Communications, Inc. #3 (swap) 6/22/07
242|Ready Mixed Concrete Company 6/26/07
243|WHITESIDE, DAVID 6/26/07
244|Bethlehem, City of 6/27/07
245|Cure Brothers 6/28/07
246|Mora, Albert 712/07
247|Desilva Gates Const. 7/2/07
248|Academy Express Inc. 7/10/07
249|Thelen Sand and Gravel INC 7/10/07
250[lllinois Power Company 7/12/07
251|RSK World, Inc. Rebanding 7/17/07
252|ANAT, LLC Rebanding 7/23/07
253|VCF INC. 7/24/07
254]John E Sola Estate 7125107
255|Egg Harbor, Township of 9/7107
256|PCS Communications Inc #2 (swap) 9/19/07
257|Atlantic, County of 10/3/07
258|Myers Brothers Inc. 10/23/07
259]York Cable Television 10/24/07
260|Montgomery, County of 2005 10/24/07
261|Union, County of 10/25/07
262|Craig Antenna Service 2 12/20/07
263|Rays Radio #2 1/11/08
264|DuPage, County Of 1/14/08
265[Nevada Ready Mix 1/15/08
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TA Completion Certification Deal
Deal Name Receipt Date Count
266]|Johnson, County of 1/31/08
267|Peco Energy Company 2/1/08
268|MCM Construction #2 (swap) 2/12/08
269|Berkeley, Township of 3/10/08
270|{Murray City Power Department 3/13/08
271|Redland Genstar Inc. 3/25/08
272|Peltzer Farm Management, Inc 3/31/08
273]lllinois Cooperative Association, INC #4 4/11/08
274|Harris Communications & Electronics 4/14/08
275|Hudson, County of 4/24/08
276|Hale, Robert L 5/6/08
277|Chesterfield County, VA 5/9/08
278|Quicksilver Express Courier #1 5/19/08
279|Laidlaw Transit 5/20/08
280|Manassas City Public Schools 5/27/08
281|Virginia, Commonwealth of - CNU 5/27/08
282|Virginia, Commonwealth of - DMV 5/27/08
283|UNITED COMMUNICATIONS CO 5/27/08
284|Myers + Brown #6 (swap) 5/27/08
285|Wireless US, LLC 6/10/08
286|Concord Body Repair LLC 6/11/08
287|La Rue Communications 6/23/08
288|Computer Car Inc 6/30/08
289|Anhueser Busch Wave 1 7/16/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|Connecticut, State of - Rebanding 12/4/08
294|Kuilima Resort Company Rebanding 1/22/09
295|Helms Brothers 1/22/09
296|Seabrook Joint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. (Reband) 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Roy Street Enterprises Inc. 3/24/09
302|Essex, County of 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA - California 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Smith, Michael D 6/22/09
311|SUSQUEHANNA TOWNSHIP 6/24/09
312|Passaic, City of 6/29/09
313|Fresno Mobile Radio, Inc. (rebanding) 7/16/09
314|Ledgemere-Maine 7/17/09
315|Lectracom, Inc. 2 8/4/09
316|Norfolk, City of 9/1/09
317|FOB INC 9/1/09
318|WCCCA 9/15/09
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TA Completion Certification Deal

Deal Name Receipt Date Count
319|Maryland, State of - Rebanding 9/22/09
320|Bourne, Town of 10/2/09
321|Portland, City of 10/8/09
322|City Pic Corporation 10/20/09
323|Tarco Inc. 10/28/09
324|Radio Service Inc 11/11/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 1/26/10
327|New Jersey, State of 4/14/10
328|Bristol, County of (MA) 5/3/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 7/20/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|lIsland SMR # 4 ( re-band) 2/28/11

Subtotal FRA count for Wave 1 334

Wave 2

1|Lees Summit Board of Education 12/6/05

2|Maplewood, City of 1/3/06

3|Raft River Rural Electric Corp 1/5/06

4]Zenk, John 1/10/06

5[ldaho Supreme Potatoes Inc. 2/3/06

6|/NEBCO Inc. 2/27/06

7|Electronic Specialties, Inc 3/8/06

8|Johnson, Christian 3/14/06

9[Champion Communication Services 3/14/06
10|Lyondell Citgo 3/27/06
11|McMahon, Eric 4/17/06
12|First Student, Inc. (MN) 4/17/06
13|STEIER, TIM 4/21/06
14|Fischer, Craig D 4/21/06
15|Metro Communications LLC 3 4/27/06
16| Triple D Communications Inc 4/27/06
17|Seba Bros Farms Inc 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Mid Tennessee Third Mobile 5/9/06
20[Jimi Malavia 5/9/06
21|Radioland Inc 5/15/06
22| Cox Communications-Wichita, KS 5/15/06
23|Battles Communications 2 5/15/06
24|Minnesota, State of 5/15/06
25(Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|STINNETT HEATER TREATER REPAIRS 5/24/06
28|Jimmy A. Epperson 2 5/25/06
29|Grayhill Electronics Inc 5/25/06
30| Telebeep Inc. 6/1/06
31|Frontier El Dorado Refining 6/1/06
32|L E Myers 6/2/06
33|Melba School District 136 6/6/06
34|J Lee Milligan 6/6/06
35|Roadrunner Transportation 6/6/06
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TA Completion Certification Deal
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36|HOLSUM BAKERS INC DBA CAPROCK COMMUNICATIONS 6/9/06
37|Boyar, Chris 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40|Minneapolis, City of, MN 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry (800 Rebanding - Nashville) 6/26/06
43|Wood Communications 2 6/28/06
44|Balis, Gregory K 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA ABC Taxi 7/5/06
47|Ashland Construction Communications 7/6/06
48|Edward Butler (rebanding) 7/6/06
49|West Central Communications 2 7/12/06
50|North Kansas City, City of (School District) 7/13/06
51|TFMCOMM 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55[John Herby - Typecraft 7127106
56| Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless (L120 Rebanding) 8/9/06
60[MOLITOR FARMS INC. 8/9/06
61|BELLAR COMMUNICATIONS CO 8/14/06
62[Davis Jr, Clifton 8/15/06
63|AMES CONSTRUCTION INC 8/15/06
64|Martha Herby - Typecraft 8/16/06
65|Craighead, County of, AR 8/16/06
66[STIER TRANSPORTATION SERVICES INC 8/18/06
67[CO OP AGRICULTURE CENTER 8/24/06
68|Minnesota Mobile Telephone 8/24/06
69[Miller, Cleo 8/24/06
70|AIRTEL WIRELESS, LLC 8/28/06
71|Dakota Dunes, City of 8/28/06
72|Lehman Roberts 9/15/06
73|WATONWAN FARM SERVICE 9/27/06
74|HEARTHSTONE ENTERPRISES INC 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR INC 10/6/06
77|Howell SR. Michael H 10/12/06
78|ACTION RADIO & COMMUNICATIONS INC 10/23/06
79| Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|HOPKINS, CITY OF 10/31/06
82|Schmidtke, Dave 11/1/06
83|Crittenden County, AR 11/1/06
84|Midwest City, City of OK 11/2/06
85|Richard Raabe - Typecraft 2005 11/8/06
86|C & W COMMUNICATIONS INC 11/9/06
87|John Knox Village 11/10/06
88|ATHENS UTILITIES BOARD, TN 11/17/06
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TA Completion Certification Deal
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89|C S Leasing 11/27/06
90|Dallas County, TX 11/27/06
91|Aeronautical Radio - MS, TN, Brunswick GA 11/29/06
92|Eastman Chemical Company 12/1/06
93|American Red Cross 12/1/06
94|Union Carbide Corporation 12/8/06
95[MUSTANG, CITY OF, OK 12/15/06
96|Bismarck, City of 12/27/06
97|CHATTANOOGA SMR INC 1/3/07
98| Griffin, Bryan E 1/3/07
99|Douglas County, KS 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101|Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel 1/18/07
105|Brush, Peter H 2/1/07
106]|Anchorage, City of 2/5/07
107]|Gem State Communications, Inc. 2/5/07
108|CEMSTONE PRODUCTS COMPANY 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. #3 (swap) 2/12/07
111|MATTSON WELL COMPANY 2/19/07
112|Occidental Permiam LTD 2/26/07
113|Crescent, The 2/26/07
114|Electronic Engineering Co. #3 2/26/07
115|EBENHYOH, DANIEL 2/26/07
116|Holes Inc 2127107
117|Gerbus Bros Construction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 SOUTH 5TH STREET LLC & SP150 SOUTH STREET LLC 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Co. #2 (swap) 3/13/07
122|Wenner Farms 3/14/07
123|Northwest Airlines, Inc. #2 3/15/07
124|Young, Chris:Paschall, Larry A 3/15/07
125|Hennepin County, MN 3/15/07
126|Boulder Ag 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129]JP Jenkins, Inc. (2) 3/28/07
130|Comm Center/Phoenix Distributing 4/3/07
131|W A Ellis Construction Company 4/9/07
132|TOTAL PETROCHEMICALS USA, INC. 4/9/07
133]MO ARK Communications Inc. #2 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications Inc #2 4/19/07
136|Durham School Services - MO 5/1/07
137]Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138|Berry Hill, City of 5/14/07
139|Raymer, Joe R 5/17/07
140|Chevron Phillips Chemical Co LP 5/17/07
141|Minnesota, State of - Department of Corrections 5/18/07
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TA Completion Certification Deal
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142|Ford Communications Inc. #3 5/24/07
143|JRJ Paving 5/24/07
144|Leavenworth County, KS 6/4/07
145|Main Street Partners 6/7/07
146|Central Communications & Electronics 6/11/07
147|Challenger Construction Inc. 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Hertz Rent A Car 7/2/07
151|Aldredge, RW:Kay, AP:Weishuhn G 712/07
152|Bass Enterprises Production Company 7/23/07
153|Airport Fast Park 7123/07
154|Bridgeport Tank Trucks 8/15/07
155|PEACOCK, JOHN F 8/24/07
156|Gladstone, City of 8/24/07
157|Fayette, County of 9/13/07
158|BLISS, ROBERT D 10/10/07
159|HILLIARD, HAROLD 2 10/17/07
160|Baptist Medical System 10/17/07
161|Grays Knob Coal Co Inc. 10/17/07
162|Laidlaw (Wave 2 and 3) 10/18/07
163|Meek, Larry (Rebanding) 10/23/07
164|Capital Aggregates Inc 10/23/07
165|Derby, City of 11/16/07
166|SEPTRAN INC 12/12/07
167|Denton, City of, TX 1/14/08
168|Self Radio Inc/Self Brothers Oil Company (3) 2/18/08
169|Sedgwick County, KS 2/19/08
170|Entergy 2/27/08
171|Kansas, State of 3/10/08
172|Mobil Oil Telecom LTD #2 3/21/08
173|Mid American Energy Co 4/29/08
174]|Anheuser Busch Waves 2-3 5/5/08
175|Covington, City of 5/27/08
176|Levake, Martin 2005 5/27/08
177|Waste Connections of Tennessee, Inc. 6/10/08
178|Quicksilver Express Courier - Wave 2 7/16/08
179|Burkhardt, Phillip 7/17/08
180|CenterPoint Energy Gas Transmission 8/7/08
181|ConocoPhillips Communications Inc. #2 9/29/08
182|Pitcock and Williams 10/1/08
183|First Digital Holdings LLC 10/20/08
184|Conway, City of, AR 10/21/08
185|Conduff, Archie 11/18/08
186|McClellan, Odis 4/7/109
187|Williamson, Bruce (EA & Site License) 5/14/09
188|HAMILTON, COUNTY OF, TN 5/19/09
189|Adler, Susan 7/6/09
190|Gulf Coast Electronics 7/17/09
191|Duke Energy #3 (rebanding) 7/17/09
192|Rainbow Taxi Corporation 7/28/09
193|CINCINNATI, CITY OF, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
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195|CenterPoint Energy, Inc. 12/30/09
196|Morgan, William A 1/26/10
197|Houston ISD 2/18/10
198|Enogex 4/9/10
199|Brandywine Realty Trust 4/27/10
200]Aquila Inc 5/17/10
201|Hare, Gregory 10/21/10
202|Cartwright Communication Technology, Inc. 2 11/23/10

Subtotal FRA count for Wave 2 202

Wave 3

1|Cargill Juice North America, Inc 1/3/06

2|Time Warner Entertainment - Advance/Newhouse Partnership 3/27/06

3|North Communications of PR 5/10/06

4|Curry & Company Plumbing 5/10/06

5|WILEMON, JERRY W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|BOULWARE, WINSTON 6/20/06

8|RODD ELECTRONICS INC 6/29/06

9|MODERN COMMUNICATIONS OF GREENVILLE MISSISSIPPI INC 7/7/06
10|Shreveport Communications 7/11/06
11|Ben Hill Griffin 7/11/06
12|QUADRATICS INC 7/14/06
13|Bright House Networks, LLC 7/19/06
14|HOUSTON, COUNTY OF, AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|LYKES BROTHERS INC 8/1/06
17|BYRD, ALAN P 8/5/06
18|INGRAM GROVE SERVICE INC 8/9/06
19|TRI CO COMMUNICATIONS 8/10/06
20[{GASTONIA, CITY OF, NC 8/15/06
21|MEARS DESTINATION SERVICES INC 8/15/06
22|LOUISBURG, TOWN OF, NC 8/15/06
23|[MORGANTON, CITY OF, NC 8/28/06
24|ASHFORD, CITY OF, AL 8/30/06
25[SUPERSHUTTLE INTERNATIONAL - Wave 3 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|WATERS BROTHERS CONTRACTING 9/15/06
29(BUDDYS PHONE PATCH INC 9/20/06
30(State Farm Mutual Automobile Insurance Co. (3) 9/27/06
31|OXFORD, CITY OF, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|SAINT JOSEPH HOSPITAL INC 10/17/06
34|BJM and Associates Inc 10/17/06
35|CellSMR South Inc 10/17/06
36|WIRELESS TECHNOLOGY EQUIPMENT COMPANY INC 10/27/06
37| Two Way Communications, Inc. LA 11/2/06
38|Woodard Comm Corp #2 11/7/06
39|MADISON, PARISH OF, LA 11/17/06
40|Waste Services of Florida, Inc. 11/17/06
41|EVERGLADES COMMUNICATIONS INC 11/20/06
42|CHARLOTTE, CITY OF, NC 11/21/06
43| TAMPA ELECTRIC COMPANY 11/21/06
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44|WASHINGTON, COUNTY OF, FL 11/27/06
45|Action Community Center 11/27/06
46| TALLULAH, CITY OF, LA 11/29/06
47|VESTAVIA HILLS, CITY OF, AL 12/6/06
48|CNF TRANSPORTATION INC 12/8/06
49| TALLAPOOSA, COUNTY OF, AL 12/11/06
50{PATTERSON COMMUNICATIONS & ELECTRONICS 12/11/06
51|HARALSON, COUNTY OF, GA 12/13/06
52[JACK M BERRY INC 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55(Perry, County of, MS 12/27/06
56|HATTIESBURG-LAUREL REGIONAL AIRPORT AUTHORITY, MS 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58S C DEPARTMENT OF MENTAL HEALTH, SC 1/3/07
59|COLUMBUS, CITY OF, GA - Airport 1/17/07
60[FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61|HORN LAKE, CITY OF, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|North Carolina, State of - DOC 2/2/07
66|Donn Barr - Virigin Islands 2/2/07
67|NEIGHBORLY Care Network, Inc. 2/12/07
68|ALPHARETTA, CITY OF, GA 2/15/07
69|UNITED STATES SUGAR CORPORATION 2/15/07
70|SUGAR CANE GROWERS COOPERATIVE OF FLORIDA 2/15/07
71|GASTON, COUNTY OF, NC 2/21/07
72|{Monroe - Southern 2/22/07
73|Community Repeater Athens GA 2/23/07
74|MOUNTAIN PARK, CITY OF, GA 2/26/07
75|PURSER, MARK S DBA MSP COMMUNICATIONS 2/26/07
76|LAWRENCEVILLE, CITY OF, GA 2/27/07
77|FLORIDA HOSPITAL 2/27/07
78|Whitley's Communications Service 3/1/07
79|ANDERSON, CITY OF, SC 3/2/07
80|SUNSTATE COMMUNICATIONS INC 3/2/07
81|MICRO TECHNOLOGY SOUTHEAST 3/5/07
82|RE MAX AGENTS REALTY INC DBA RE MAX AGENTS REALTY INC 3/5/07
83|SAINT PETERSBURG, CITY OF, FL 3/5/07
84|LANTANA, TOWN OF, FL 3/5/07
85|PINEVILLE, TOWN OF, NC 3/12/07
86|Federal Express Corporation 3/13/07
87|PALM BEACH, COUNTY OF, FL 3/15/07
88|High Tech Communications Services Inc 3/16/07
89|WILSON, CITY OF, NC 3/20/07
90[SHAW INDUSTRIES INC 3/21/07
91|NORTH CAROLINA, STATE OF 3/23/07
92[Richland, City of, MS 3/26/07
93|Cameron Parish , LA 3/26/07
94|State Farm Mutual Automobile Insurance Companies - Wave 3 3/27/07
95|Dothan City Schools 3/27/07
96[Huntsville Radio Service, Inc. 3/27/07
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97|Martha Herby - Virgin Islands 3/27/07
98| Mississippi DOT 3/27/07
99|De Soto County, FL 3/28/07

100|GAINESVILLE, CITY OF, GA 3/30/07
101|ROSWELL, CITY OF, GA 4/2/07
102|Communications Leasing Corp 4/3/07
103|LAKELAND, CITY OF, FL 4/6/07
104|Hardrives of Delray Inc. 4/6/07
105|Alabama, University of 4/16/07
106|SNELLVILLE, CITY OF, GA 4/19/07
107|FOREST PARK, CITY OF, GA 4/19/07
108|APM Terminals North America, Inc. 5/14/07
109|SEA COAST COMMUNICATIONS INC 5/14/07
110|CENTRAL FLORIDA REGIONAL TRANSPORTATION AUTHORITY, FL 5/15/07
111|CHATCO COMMUNICATIONS INC 5/17/07
112|Consolidated Freightways Corporation #2 6/1/07
113|CARROLL, COUNTY OF, GA 6/4/07
114|PALM SPRINGS, VILLAGE OF, FL 6/19/07
115|Columbus, City of - Medical Center 712107
116|DECATUR, CITY OF, GA 7/10/07
117|NORTH SIGHT COMMUNICATIONS, INC. 7/12/07
118|Bruns & Mc Kenna 7/12/07
119]CONCRETE SUPPLY COMPANY 7/16/07
120|GLYNN, COUNTY OF, GA 7/18/07
121|COLUMBUS, CITY OF, MS 7/23/07
122|CHATTAWAY, PAUL S 7/25/07
123|Vincent, Perry #2 7/25/07
124|Tower Communications, Inc. 7/26/07
125|MC DONALD CONSTRUCTION CORPORATION 7/31/07
126|South Sales Communications Inc 8/6/07
127|CORAL SPRINGS, CITY OF, FL 8/6/07
128|ORANGE CITY, CITY OF, FL 8/6/07
129|Sumitomo Life Realty NY Inc 8/6/07
130|Two Way Radio of Carolina 8/13/07
131|Rutherford Electric Membership Corp 8/13/07
132|MECKLENBURG, COUNTY OF, NC 8/13/07
133|C & S COMMUNICATIONS INC 8/15/07
134|Terrebonne Parish, LA 8/15/07
135|OGLETHORPE POWER CORP Rebanding 8/24/07
136|GUNBY COMMUNICATIONS INC 9/4/07
137|University of West Florida 9/4/07
138|VoiceLink Communications, Inc. 9/7/07
139|MIAMI SHORES, VILLAGE OF, FL 9/12/07
140|Propex Fabrics Inc / AMOCO OIL COMPANY 9/13/07
141|Miami Springs, City of, FL 9/14/07
142|ATLANTA, CITY OF, GA 9/18/07
143]|Cemex Inc. 9/18/07
144|Bushnell, City of FL / Bushnell Utility Company Inc. 9/25/07
145|CARROLL COUNTY WATER AUTHORITY, GA 10/1/07
146|COLLINS, ROLAND rebanding 10/3/07
147|PINELLAS, COUNTY OF, FL 10/8/07
148|GAINESVILLE, CITY OF, FL 10/16/07
149|MEDLEY, TOWN OF, FL 10/16/07
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
150|Orange, County of, FL 10/23/07
151|PALM BEACH, TOWN OF, FL 10/25/07
152|Coastal SMR/ARC 11/16/07
153|Car Comm Inc / End of the Line Inc 12/7/07
154|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
155|Greater Orlando Aviation Authority, FL 2/27/08
156|WIRELESS SERVICES OF PUERTO RICO INC 3/11/08
157|DAPHNE, CITY OF, AL 3/11/08
158|TIFT, COUNTY OF, GA 3/13/08
159|Florida, State of - State Attorney 3/21/08
160|Targa Midstream Services Limited Partnership 3/24/08
161|Richard Raabe - Virgin Islands & PR 4/7/08
162|John Herby - Virgin Islands 4/11/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|Lauderhill, City of, FL 4/14/08
165|Monsanto Company 4/18/08
166|FAYETTE, COUNTY OF, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|MAC BEE HARVESTING INC 5/5/08
169|Clyde W Sell - PR 5/19/08
170|MOSS POINT, CITY OF, MS 5/27/08
171|CAPE CORAL, CITY OF, FL 5/27/08
172|MEAD COATED BOARD INC 6/10/08
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company-800 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA - Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|Coconut Creek, City of, FL 10/31/08
180|MACON, CITY OF, GA 12/2/08
181|Fulton, County of, GA 12/2/08
182|FCCALLC 12/15/08
183|Jupiter, Town of, FL 1/30/09
184|THOMAS, COUNTY OF, GA 2/17/09
185|MIAMI, CITY OF, FL 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189|Florida Mobile Telecom Inc 3/24/09
190|Opelousas, City of, LA 4/29/09
191|CONYERS, CITY OF, GA 5/13/09
192|MEMORIAL MEDICAL CENTER INC 6/12/09
193|BROWARD, COUNTY OF, FL 6/22/09
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196|Solutia 8/7/09
197|DURHAM, CITY OF, NC 8/13/09
198|MIDFIELD, CITY OF, AL 9/8/09
199|RUCKERT, BRUCE 10/2/09
200|MIAMI-DADE, COUNTY OF, FL 10/6/09
201|CARY, TOWN OF, NC 11/3/09
202|JACKSONVILLE, CITY OF, FL 11/10/09
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
203|Duke Energy Company - Rebanding 1/19/10
204|CORAL GABLES, CITY OF, FL 3/19/10
205|BAPTIST HOSPITAL 1 4/6/10
206|HOUSTON, COUNTY OF, GA 4/27/10
207|Florence-Lauderdale EMA, AL 5/13/10
208|GEORGIA, STATE OF 5/25/10
209|Ocala, City of, FI. Ph 1 7/15/10
210|JUNO BEACH, TOWN OF, FL 7/16/10
211|HERNANDO, COUNTY OF, FL 8/17/10
212|BIGBIE ELECTRONICS INC 9/22/10
213|Santa Rosa, County of, FL 12/21/10
214|MARTIN, COUNTY OF, FL 1/19/11
Subtotal FRA count for Wave 3* 214
Wave 4

1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4[JOSH KLASSEN INC 6/1/06
5|Wulf, Barbara J #2 (swap) 6/2/06
6[Hopkins, Terry (800 Rebanding) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 (swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph rebanding 9/18/06
12|KUHN, DALE F:KUHN, TRENTON DBA KUHNS NETWORK SERVICES 9/19/06
13|MIDDLESEX, TOWNSHIP OF, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth McKinley Christian Hospital 12/6/06
16|Battelle Memorial Institute Inc., WA 1/2/07
17| TEXAS COMMUNICATIONS INC 2/5/07
18|Waste Management Holdings, Inc. (3) 2/9/07
19]Aksala Electronics Inc. 2/21/07
20|Brauchle, Jack W 2/27/07
21|Blasdell, James A 3/5/07
22|Abraham, Kye A 3/9/07
23|Pagel Partnership 3/20/07
24|Southwest Washington Medical Center 3/27/07
25[NEW PENN MOTOR EXPRESS 3/27/07
26|Steller, Jo Ann 4/12/07
27|Peterson, Glen J: and Peterson, Shirley L Revocable Trust 4/12/07
28[(Wellmon, Steve 4/30/07
29|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
30|Samnadda, Terry 5/14/07
31|B&M Enterprises 5/14/07
32|Brock, Harold:Samuel:Dorothy 5/14/07
33|Petrie, Glen 5/17/07
34|Bumgarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|Smith, Joy L. 5/25/07
37|ABILENE, CITY OF, TX 6/14/07
38]|ARROW INDUSTRIES CORP 7/10/07
39|Sprague, Jo A 8/6/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal

Deal Name Receipt Date Count
40| Ellis Company Partnership 8/13/07
41|New York, State of - State Police/Albany Police 8/13/07
42|HAMILTON, COUNTY OF, OH 8/13/07
43|Tucker, Alan 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45(Kary Group 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|White Mountain Communications Inc. #1 11/16/07
49|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
50{OTTAWA, COUNTY OF, Ml 12/3/07
51|Both, Debra J. 12/7/07
52|HAMILTON, CITY OF, OH 1/9/08
53|Specialty Corporation #2 1/11/08
54|P & R Spectrum Resources, Inc. 3/10/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56| Wyckoff Farms Inc. 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58|Jefferson Levee Board 4/14/08
59|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
60[Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61| TeleBEEPER Guam EA Swap 5/14/08
62|Bolthouse Farms Inc. #2 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
64[Mesa Unified School District No. 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66| WESTMORELAND, COUNTY OF, PA 7/28/08
67|Cellsmr License Holdings LLC 7/30/08
68|Durham School Services - Los Angeles 8/1/08
69|GRAND RAPIDS, CITY OF, Ml 8/12/08
70[CONWAY SR, ROBERT J 9/23/08
71|C-Tran 10/30/08
72|KENT, COUNTY OF, Ml 11/11/08
73|SANTA FE, CITY OF, NM 11/25/08
74[DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|GUZZ0O, JOHN R 5/14/09
77|BAIRD, MICHAEL M 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79| COMMUNICATION PROFESSIONALS LTD 2 6/9/09
80| Creative Airtime Services, LLC 6/15/09
81|Rink, William 7/23/09
82|Rink, Francis 7/23/09
83|Rink, Michael E 7/23/09
84| Third District Volunteer Fire Department, LA 7/27/09
85|Kenner, City of, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand (#2) 9/3/09
88|AAA Arizona Inc. 10/27/09
89|City Public Service, TX 10/28/09
90[TeleBEEPER of New Mexico, Inc. 11/17/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|Saint James, Parish of, LA Siren System 1/19/10
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Stage 1 FRAs

TA Completion Certification Deal
Deal Name Receipt Date Count
93|KNEUPPER, URBAN 1/26/10
94|KNEUPPER, KEVIN M 1/26/10
95|Kennedy Associates, Inc. 1/26/10
96| Papatheofanis, Bill J. 1/26/10
97|Salgot Rebanding 3/26/10
98| University of New Orleans, LA 4/8/10
99(Slidell, City of, LA 9/14/10
100]Allen Wireless Group - SoCo Territory 3/1/11
Subtotal FRA count for Wave 4 100
Canadian Border Region

1|Atlantic Communications, Inc 10/29/09
2|Wibe, Gary 12/1/09
3|Saddle Butte Towers 12/21/09
4]|S D Warren Company 1/7/10
5|Great Lakes Construction Company 1/21/10
6|Waste Management Holdings Inc 2/4/10
7|Communications Source Inc 2/23/10
8|LONGABERGER COMPANY Rebanding 3/3/10
9|Ruhlin Co 3/10/10
10|Port Orchard Sand and Gravel 3/12/10
11{Trunking Plus Inc 3/23/10
12|Ravenna School System, OH 4/13/10
13|Crestwood School District, OH 4/13/10
14|Cadman, Inc 4/14/10
15| Tatarka, Robert 4/23/10
16]|American Electric Power 4/28/10
17|City Centre Associates 5/12/10
18|Shuttle Express Inc 5/12/10
19|Occidental Chemical Corporation 5/14/10
20|Rumford Paper Company 5/14/10
21|Bush Electronics Inc 5/18/10
22|Ratchenski, Walter 5/27/10
23|Midwest Energy Cooperative 6/17/10
24|Smart Link Communications 6/29/10
25|Goodyear Tire and Rubber Company 7/12/10
26|Domtar Industries Inc 7/21/10
27|Anheuser Busch Canadian Rebanding 9/1/10
28| Whicker, Stanley H Canadian Rebanding 9/17/10
29|Northern Border Pipeline Company 10/14/10
30(Lubrizol Corp 10/22/10
31|Key Center Properties, LP 10/28/10
32|Gruss, Michael -Futronics, Inc. 11/4/10
33|Eastman Kodak 11/5/10
34|Riverview School District 407, WA 11/18/10
35|Petes Communications Inc 11/18/10
36[{ProComm Alaska, LLC 11/23/10
37|Bahner, Spencer L 12/30/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40(Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42|JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of June 30, 2011

Deal Name
North Kitsap School District 400, WA

Stage 1 FRAs

TA Completion Certification
Receipt Date

3/15/11

Deal
Count

45

Fraser Papers Limited

4/15/11

Subtotal FRA count for Canadian Border Region

45

Mexican Border Region

[Subtotal FRA count for Mexican Border Region

Total

FRAs

895
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of June 30, 2011

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
[subtotal FRA count for Wave 1 | 0
Wave 2
[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC | 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1[Hooper, Dennisse B [ 717/09
Subtotal FRA count for Wave 4 1
Canadian Border Region
1|Bristol Myers Squibb Co | 6/28/11
Subtotal FRA count for Canadian Border Region 1]
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 3
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Appendix 8

Summary of Stage 1 PFAs that have Closed, as of June 30, 2011

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5|Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
10|Baltimore, County of 6/16/11
Subtotal PFA count for Wave 1 10
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7/17/09
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3|JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 717108
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/7/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
Subtotal PFA count for Wave 3 17
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 716110
5|SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
Subtotal PFA count for Wave 4 7
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3|The Boeing Company 10/25/10
4|Ford Communications Inc 4/11/11
Subtotal PFA count for Canadian Border Region 4
Mexican Border Region
|Subtotal PFA count for Mexican Border Region 0
Total PFAs 41
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Appendix 8
Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|[NEW ALBANY, CITY OF, IN PH || 10/2/06

3|PENDLETON, TOWN OF, IN PH I 1/17/07

4[BLUFFTON, CITY OF, INPH Il 1/17/07

5|BLOOMINGTON, CITY OF, IN PH Il 3/15/07

6|/WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, IN PH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|POUGHKEEPSIE, TOWN OF, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
12|BRISTOL, CITY OF, CT PH II 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH I| 6/11/08
17|Monterey, County of (CA) PH Il 6/27/08
18|PORTER, TOWN OF, IN PH || 7/16/08
19|WHITE PLAINS, CITY OF, NY PH II 7/22/08
20[{MIDDLETOWN, TOWNSHIP OF, NJ PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA PH Il 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25[NORTON, TOWN OF, MA PH Il 9/3/08
26[New York, State of PH Il Metro 21 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH Il 9/11/08
29|Emeryville, City of, CA PH Il 9/16/08
30|FAIR LAWN, BORO OF, NJ PH Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH Il 9/29/08
32|MISHAWAKA, CITY OF, IN PH II 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH | 10/1/08
34|San Bruno, City of, CAPH Il 10/7/08
35|Oregon, State of - OR PH Il 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH II 10/27/08
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/08
39|Redwood City, City of, CA PH Il 11/21/08
40|Contra Costa County, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL PH 11 12/3/08
42]|Lodi, City of, CAPH Il 12/5/08
43|NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
44|Mountain View, City of, CAPH Il 12/9/08
45[Piedmont, City of, CAPH Il 1/7/09
46|BURNS HARBOR, TOWN OF, IN PH Il 1/9/09
47|PORTAGE, CITY OF, IN PH II 1/16/09
48|EASTON, TOWN OF, MA PH | 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50{Sunnyvale, City of, CA PH Il 1/30/09
51|WATERTOWN, TOWN OF, MA PH Il 2/17/09
52|ROCK, COUNTY OF, WI PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8

Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|Merced County, CA PH I 3/9/09
55|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH I 3/9/09
56|GROTON, TOWN OF, CT PH Il 3/12/09
57|BERKSHIRE COUNTY OF, MA PH Il 3/13/09
58|Alleghany, County of, VA PH Il 3/18/09
59|WESTFIELD, TOWN OF, MA PH | 4/1/09
60[Redding, City of, CA PH Il 4/15/09
61|Aurora, City of, CO Phase Il 4/17/09
62[BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63[Modesto, City of, CA PH Il 5/13/09
64|Fresno, City of, CA PH Il 6/1/09
65|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH I 6/4/09
66[PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH I| 6/16/09
67|Fairfield, Town of, CT 7/8/09
68|DAYVILLE FIRE DISTRICT, CT PH Il 7/10/09
69[NEW CASTLE COUNTY OF, DE PH II 7/17/09
70|Hartford Hospital, PH Il STA 8/4/09
71{NEW HAVEN, CITY OF, CT PH Il 8/11/09
72|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH I 8/25/09
73|CASS, COUNTY OF, INPH II 8/31/09
74|SPRINGFIELD, CITY OF, IL PH II 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/09
76[BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|WESTMONT, VILLAGE OF, IL PH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH || 11/2/09
79|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
80|Champaign, City of, IL PH || STA 11/4/09
81|COLLEGE OF WILLIAM AND MARY PH | 11/4/09
82|MADISON, CITY OF, WI PH I| 11/11/09
83|Housing Authority of Denver, CO Ph Il 11/11/09
84|Walnut Creek, City of, CAPH Il 11/19/09
85| Stockton, City of, CA PH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89|Yamhill Communication Agency PH Il 1/4/10
90[{CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|Pikes Peak Regional Comm Network 2/16/10
92|Marion, County of, OR PH II 2/16/10
93|Las Vegas, City of, NV PH Il 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|Palo Alto, City of, CA PH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH Il 3/16/10
98[HANCOCK COUNTY OF, IN PH II 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, IL PH II 4/9/10
101|North Las Vegas, City of, NV PH II 4/13/10
102|Ceres, City of, CA PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH Il 4/28/10
105]San Joaquin, County of, CA PH Il 4/30/10
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH I 5/20/10
107|Saint Clair County Transit District, IL PH I1 6/7/10
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Appendix 8

Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|Lakewood, City of, CO, Phase Il 6/8/10
109|TRAHOS, MICHAEL C PH Il 7/1/10
110|American Red Cross Bay Area PH Il 7/13/10
111|SUDBURY, TOWN OF, MA PH Il 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|Turlock, Gustine City's of, CA PH Il 8/17/10
114|ROCKLAND, COUNTY OF, NY PH II 8/17/10
115|Oregon Department of Corrections PH Il 8/27/10
116|STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
117]|0Ogden, City of, UT PH II 9/14/10
118|STEUBEN, COUNTY OF, IN PH Il 10/12/10
119|Livermore/Amador Valley Transit Auth PH Il 10/12/10
120|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH Il 10/20/10
121|ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
122|BROWN, COUNTY OF, WI PH Il 11/11/10
123|ANDERSON, CITY OF, IN PH Il 11/15/10
124|San Jose, City of, CA PH || 12/6/10
125|BOONE, COUNTY OF, IN PH Il 12/9/10
126|Minnesota, State of PH Il - Wave 1 12/16/10
127|Maui, County of, HI PH Il 12/21/10
128|UCAN - DFCM Equipment Only 1/5/11
129|BETHLEHEM, CITY OF, PAPH II 1/6/11
130|New York, State of, PH Il Wave 1 1/14/11
131|UCAN - IHC Equipment Only 2/18/11
132|LASALLE, COUNTY OF, IL PH II 3/15/11
133|Bucks, County of, PA Ph Il 3/21/11
134|OCEAN CITY, CITY OF, NJ PH Il 4/25/11
135|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/11
136|Petersburg, City of, VA PH Il STA 5/23/11
137|GREENFIELD, CITY OF, WI PH || 6/6/11
138|New York State - Mobile Only 6/15/11

Subtotal FRA count for Wave 1 138

Wave 2
1|Lexington Fayette Urban County Government - Police Div. 1/3/07
2|Louisville, City of, KY PH Il 3/20/07
3|MADISONVILLE, CITY OF, KY PH I 7/2/07
4{MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5|[JONESBORO, CITY OF, AR PH II 7/31/07
6|BLOOMINGTON, CITY OF, MN PH Il 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
8|MOWER, COUNTY OF, MN PH II 12/10/07
9|BENTON, COUNTY OF, MN PH II 1/18/08
10[Sebastian, County of, AR PH Il 3/11/08
11|Conway, City of, AR Phase Il 4/11/08
12|SEVIER, COUNTY OF, TN PH Il 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH II 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17|Liberty, City of, MO PH I 7/8/08
18| Tonganoxie, City of, KS PH I 7/9/08
19|SHERBURNE, COUNTY OF, MN PH Il 7/9/08
20{GARFIELD, COUNTY OF, OK PH Il 7/14/08
21{COUNCIL BLUFFS, CITY OF, IAPH II 7/16/08
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Appendix 8
Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
22|Saline, County of, NE PH Il 7/21/08
23|City Utilities of Springfield, MO PH I 7/30/08
24|Crawford County, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH II 8/8/08
26|BROWN, COUNTY OF, MN PH II 8/11/08
27|Nemaha, County of, NE PH II 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29[SHERMAN, CITY OF, TX PH Il 8/28/08
30|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
31|Parker County, TX PH II 9/9/08
32|GREENVILLE, CITY OF, TXPH Il 9/9/08
33|KENTUCKY STATE POLICE PH Il 9/16/08
34|Fremont, City of, NE PH Il 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH || 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH | 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|Finney County, KS PH Il 10/10/08
41|JEFFERSON, COUNTY OF, AR PH II 11/3/08
42| York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH Il 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH || 12/2/08
45|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47 |Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH || 2/6/09
49(Stearns, County of, MN PH Il 2/13/09
50|Gladstone, City of, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH Il 3/17/09
52[KENTON, COUNTY OF, KY PH II_Police 3/18/09
53|COVINGTON, CITY OF, KY PH Il 3/18/09
54BRENTWOOD, CITY OF, TN PH || 3/23/09
55|WRIGHT, COUNTY OF, MN PH Il 4/1/09
56(BUFFALO, COUNTY OF, NE PH || 4/6/09
57|CHEYENNE, CITY OF, WY PH Il 4/8/09
58|Dakota, County of, MN PH Il STA 4/8/09
59|University of Texas Medical Branch Police PH Il 4/15/09
60[CASPER, CITY OF, WY PH Il 4/29/09
61|WEST HELENA, CITY OF, AR PH Il 4/29/09
62 |Prairie Band of Potawatomi Nation, KS PH | 5/6/09
63|PARKERSBURG, CITY OF, WV PH Il 5/14/09
64[SAUNDERS, COUNTY OF, NE PH Il 6/3/09
65|lowa State Police PH Il FB2T 6/4/09
66|OLMSTED, COUNTY OF, MN PH I 6/9/09
67|MINNESOTA, STATE OF PH Il 6/9/09
68| GEORGETOWN, CITY OF, KY PH Il 6/29/09
69[DALLAS, COUNTY OF, TX PH I 6/29/09
70{Americas Center, MO PH I 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH II 9/17/09
73|SAINT CLOUD, CITY OF, MN PH II 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75[IOWA STATE FAIR, IAPH Il 10/6/09

Page 4 of 7



Appendix 8

Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
76(BAPTIST MEMORIAL HEALTH CARE CORPORATION PH I 11/2/09
77|Hennepin, County of, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH II 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH II 2/25/10
81|Douglas County, KS PH I 3/2/10
82|Saint Louis, City of, MO Airport PH I 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|Buchanan, County of, MO PH II 6/29/10
85[Knox County Sheriff TN PH Il 10/19/10
86|Cedar Rapids, City of, IA PH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH Il 11/16/10
88|Matagorda County, TX PH Il 11/16/10
89|Saint PETERS, CITY OF, MO PH II 1/14/11
90|Western Communications ESMR EA Swap 1/21/11
91|GOODLETTSVILLE, CITY OF, TN PH II 2/2/11
92(BELMONT, COUNTY OF, OH PH Il 2/14/11
93[MARSHALL, COUNTY OF, IAPH I 5/5/11
94[CASS, COUNTY OF, NE PH II 6/1/11

Subtotal FRA count for Wave 2 94

Wave 3

1|HATTIESBURG, CITY OF, MS 7/23/07

2|Crisp County School System, GA 9/4/07

3|Washington, County of, MS PH Il 1/14/08

4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08

5|Pickens County, SC PH Il 3/20/08

6[Rock Hill, City of, SC PH Il 7/3/08

7|AVENTURA, CITY OF, FL PH Il 7/10/08

8|TAMPA, CITY OF, FL PH Il 7/23/08

9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH Il 11/3/08
11|FOREST PARK, CITY OF, GA PH Il 11/10/08
12|Columbia, County of, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16|CHEROKEE, COUNTY OF, GA PH Il 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/09
18|STONE MOUNTAIN PARK PH I 5/21/09
19|WALTON, COUNTY OF, GA PH II 5/27/09
20{TALLADEGA COUNTY EMA, AL PH II 5/29/09
21|RCS Communications EA Swap 6/15/09
22[Marshall, County of, AL PH Il 7/22/09
23|COWETA, COUNTY OF, GA PH II 7/22/09
24|EMORY UNIVERSITY, GAPH Il 9/8/09
25|Rossville, City of, GA PH Il 9/14/09
26[CLEVELAND, COUNTY OF, NC PH II 11/25/09
27|Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/09
28| Thomasville Fire Rescue, GA PH || 12/9/09
29|FedEx Atlanta Expansion Band 1/4/10
30|Western Area Regional RSA PH Il STA 2/15/10
31|Walton EMC Atlanta Expansion Band 2/18/10
32|TARBORO, TOWN OF, NC PH Il 3/26/10
33|DALLAS, CITY OF, GAPH Il 4/20/10
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Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
34|Hall, County of, GA PHII 4/21/10
35|CRISP, COUNTY OF, GA 4/23/10
36|FORSYTH, COUNTY OF, GA PH Il 6/10/10
37|DUKE UNIVERSITY PH II 8/9/10
38|EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
39|Scana PH Il EA swap 8/19/10
40|ALBANY, CITY OF, GA 10/12/10
41|OPELIKA, CITY OF, AL PH I 10/25/10
42|PALM COAST, CITY OF, FL PH || 11/1/10
43|ARINC Atlanta Expansion Band 11/8/10
44|Carroll EMC Atlanta Expansion Band 11/16/10
45|Florida, State of - House & Senate PH I 12/16/10
46|Augusta Richmond, County of, GA PH Il SED 1/25/11
47|DOTHAN, CITY OF, AL 2/8/11
48]JOHNSTON, COUNTY OF, NC PH II 2/16/11
49[Hancock, County of, MS PH Il 2/16/11
50[LAFOURCHE, PARISH OF, LA PH Il 3/30/11
51|ALBERTVILLE, CITY OF, AL 4/15/11
52|Rockdale, County of, GA PH | 4/25/11
53|Hardee, County of, FL PH Il 6/7/11

Subtotal FRA count for Wave 3 53

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4[LONG BEACH, CITY OF, CAPH II 10/20/08
5|ALLEN, COUNTY OF, OH PH Il 11/17/08
6|VICTORIA, CITY OF, TX PH II 11/24/08
7|Carlsbad, City of, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH || 4/1/09
9|ALASKA, STATE OF PH Il 5/12/09
10|SAN ANGELO, CITY OF, TX PH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH Il 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH Il 3/26/10
14[New York, State of PH II 4/7/10
15|BEVERLY HILLS, CITY OF, CAPH Il 8/24/10
16|HARRISON, COUNTY OF, OH PH II 9/2/10
17|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/11
18|Signal Hill, City of, CA PH II 3/28/11
19|BENTON, COUNTY OF, WA PH Il 3/30/11
Subtotal FRA count for Wave 4 19
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2[Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, Ml 2/25/10
4|Eaton, County of, Ml 5/20/10
5|Cuyahoga, County of, OH 6/15/10
6[Chelan, County of, WA 6/25/10
7|Spokane Transit Authority, WA 8/6/10
8| Trumbull, County of, OH 8/17/10
9|Saginaw County 911 Communications Authority, Ml 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
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Summary of Stage 2 FRASs that have Closed, as of June 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
12|Millcreek, Township of, PA 11/16/10
13|Mahoning, County of, OH 12/7/10
14|Newstead, Town of, NY 12/10/10
15|Syracuse, City of, NY 1/5/11
16|Kitsap,County of, WA PH II 2/4/11
17|New York, State of, OCFS 2/15/11
18|Niagra, County of, NY 2/23/11
19|Dublin, City of, OH 5/20/11
20|Saratoga, County of, NY PH Il 5/23/11
21|City of Spokane, WA 6/7/11
Subtotal FRA count for Canadian Border Region 21
Mexican Border Region
[Subtotal FRA count for Mexican Border Region 0
Total FRAS 325
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of June 30, 2011

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|ROANOKE, COUNTY OF, VA PH Il 6/13/11
2|SHELTON, CITY OF, CT PH Il 6/27/11
Subtotal FRA count for Wave 1 2
Wave 2
1|JOHNSON CITY, CITY OF, TN PH II 6/14/11
Subtotal FRA count for Wave 2 1
Wave 3
[subtotal FRA count for Wave 3 | 0
Wave 4
[subtotal FRA count for Wave 4 | 0
Canadian Border Region
1|MARION, COUNTY OF, OH PH Il 3/23/10
Subtotal FRA count for Canadian Border Region 1
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 4
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH II 6/11/07

3|VACAVILLE, CITY OF, CAPH Il 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH Il 3/12/08

6|EAGLE, COUNTY OF, CO PH Il 3/20/08

7|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

8|SPRINGFIELD, CITY OF, IL PH I 4/7/08

9|Nashua, City of 4/11/08
10[PORTSMOUTH, CITY OF, VA PH || 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH I 4/29/08
15|LA CROSSE, CITY OF, WI PH I 4/29/08
16|Maui, County of, HI PH Il 5/21/08
17|EAST CHICAGO, CITY OF, INPH II 6/9/08
18|University of California - Berkeley 6/11/08
19|SALEM, CITY OF, OR PH Il 6/11/08
20|HOPEWELL, CITY OF, VA PH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH Il 8/18/08
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH I 1/14/09
30{KANKAKEE, CITY OF, IL PH Il 2/12/09
31|ILLINOIS, STATE OF PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH I 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/09
34|{WILL, COUNTY OF, IL PH II 3/24/09
35|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
36[CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
37|MC LEAN, COUNTY OF, ILPH Il 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH Il 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40{CLARK, COUNTY OF, NV PH I 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH I 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH 1l 11/20/09
47|SCHAUMBURG, VILLAGE OF, IL PH II 1/19/10
48|WICOMICO, COUNTY OF, MD PH I 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50|NASSAU, COUNTY OF, NY PH Il 4/2/10
51|NAPERVILLE, CITY OF, IL PH Il 4/6/10

Page 1 of 6



Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH I 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54[UCAN 5/4/10
55|STAMFORD, CITY OF, CT PH II 5/5/10
56|GRUNDY E-911, COUNTY OF, IL PH II 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58[METRO WASHINGTON AIRPORTS AUTH (MWAA) PH Il 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 6/17/10
60| WARRENTON FAUQUIER JOINT COMM CTR PH || 7/6/10
61|HOWARD, COUNTY OF, MD PH II 7/7/10
62|Bluffton, City of 7/19/10
63|RICHMOND, CITY OF, CAPH Il 7/22/10
64[JOLIET, CITY OF, ILPH II 7/22/10
65|FREDERICK, COUNTY OF, MD PH II 8/25/10
66| MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
67| TIPPECANOE, COUNTY OF, IN PH Il 9/2/10
68[UNION, COUNTY OF, NJ PH Il 9/2/10
69| YORK, COUNTY OF, VAPH Il 9/22/10
70[{MILWAUKEE, COUNTY OF, WI PH | 10/5/10
71|HARFORD COUNTY, MD, MD PH Il 11/15/10
72|HOWARD, COUNTY OF, IN PH Il 11/17/10
73]OAKLAND, CITY OF, CAPH Il 12/16/10
74|CALVERT, COUNTY OF, MD PH II 1/19/11
75|HAMILTON, COUNTY OF, IN PH Il 2/24/11
76| CULPEPER, COUNTY OF, VA PH I 2/28/11
77|GREENWICH, TOWN OF, CT PH Il 3/3/11
78|ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
79|HARTFORD, City of, CT PH Il 5/2/11
80|WISCONSIN, STATE OF PH Il 6/13/11
Subtotal PFA count for Wave 1 80
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TXPH II 3/26/08

3[Middle TN State Univ PH II 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BI STATE INFORMATION CENTER, TX PH Il 4/18/08

6|Knox County Sheriff TN PH I 4/29/08

7|AUSTIN, CITY OF, TXPH II 5/1/08

8|PLANO, CITY OF, TX PH Il 5/5/08

9|RICHARDSON, CITY OF, TX PH Il 5/9/08
10|MINNESOTA, STATE OF PH I| 5/9/08
11|North Kansas City Police 5/9/08
12|COLLIN, COUNTY OF, TX PH || 5/14/08
13|East Texas Medical Center, TX PH Il 5/14/08
14|LONGVIEW, CITY OF, TX PH II 5/14/08
15|JEFFERSON, COUNTY OF, OH PH Il 5/15/08
16|JACKSONVILLE, CITY OF, AR PH II 6/10/08
17|BUCHANAN, COUNTY OF, MO PH Il 6/11/08
18|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
19|Sullivan, County of, TN 6/17/08
20{WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
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Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Stage 2 PFAs
TA Completion Certification

Deal Name Receipt Date Deal Count

21|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
22|LEE, COUNTY OF, TX PH Il 6/23/08
23[LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/08
24|BELMONT, COUNTY OF, OH PH I 6/24/08
25[BEAUMONT, CITY OF, TX PH Il 6/30/08
26|Franklin, City of, TN PH Il 7/10/08
27|STEARNS, COUNTY OF, MN PH Il 8/11/08
28|OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/08
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/08
31|Prairie Village, City of, KS PH I| 11/11/08
32|CEDAR PARK, CITY OF, TX PH Il 11/20/08
33|HENNEPIN, COUNTY OF, MN PH Il 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35[DOUGLAS, COUNTY OF, NE PH I 2/3/09
36|DALLAS, CITY OF, TXPH Il 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TXPH II 3/24/09
39|COPPERAS COVE, CITY OF, TXPH II 3/31/09
40[FORT WORTH, CITY OF, TX PH Il 5/18/09
41|BEDFORD, CITY OF, TX PH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TXPH II 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46| CONWAY, CITY OF, AR PH II 9/24/09
47|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH Il 9/25/09
48|Saint PETERS, CITY OF, MO PH Il 9/25/09
49|NORMAN, CITY OF, OK PH I 11/3/09
50|UNIVERSITY PARK, CITY OF, TX PH Il 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/09
53|RAYTOWN, CITY OF, MO PH II 12/23/09
54|LUBBOCK, CITY OF, TX PH Il 2/15/10
55|CASPER, CITY OF, WY PH Il 2/24/10
56|SAINT LOUIS, CITY OF, MO Airport PH Il 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH II 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH II 4/26/10
60|Bastrop, County of, Texas, TX PH I 4/28/10
61|HARRIS, COUNTY OF, TX PH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10
63|SAINT CHARLES, CITY OF, MO PH I 7/30/10
64|Tennessee DOC PH I 8/3/10
65|ORANGE, CITY OF, TX PH II 8/5/10
66|OVERLAND PARK, CITY OF, KS PH Il 8/6/10
67|BELL, COUNTY OF, TXPH II 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH I 10/5/10
69[|SUMNER COUNTY OF, KS PH Il 10/21/10
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
70{COLLEGE STATION, CITY OF, TX PH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72|SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH Il 6/16/11

Subtotal PFA count for Wave 2 73

Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08

3|LAKELAND, CITY OF, FL PH Il 4/4/08

4|CHARLOTTE, COUNTY OF, FL PH II 4/14/08

5|CONCORD, CITY OF, NC PH Il 4/14/08

6|FORSYTH, COUNTY OF, GA PH Il 4/14/08

7|BAY COUNTY COMMISSIONERS, FL PH I| 4/18/08

8|ALBANY, CITY OF, GA 4/18/08

9|SARASOTA, COUNTY OF, FL PH Il 4/18/08
10|ALBERTVILLE, CITY OF, AL 4/21/08
11|PANAMA CITY, CITY OF, FL 4/21/08
12|OPELIKA, CITY OF, AL PH Il 4/21/08
13|IBERVILLE, PARISH OF, LAPH Il 4/23/08
14|FAYETTE, COUNTY OF, GA PH I 5/5/08
15|FLORENCE, COUNTY OF, SC PH II 5/9/08
16|MARION, COUNTY OF, FL PH Il 5/15/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18[MINT HILL, TOWN OF, NC PH | 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20|GAINESVILLE, CITY OF, FL PH II 6/11/08
21|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH Il 6/30/08
23|SULPHUR, CITY OF, LAPH II 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25[TARBORO, TOWN OF, NC PH Il 7/10/08
26|DUKE UNIVERSITY PH II 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH II 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|DELRAY BEACH, CITY OF, FL PH Il 10/16/08
33|CADDO PARISH COMMUNICATIONS DIST1, LAPH Il 10/17/08
34|SAINT CHARLES, PARISH OF, LA PH Il 11/19/08
35|PITT, COUNTY OF, NC PH || 11/24/08
36|CALCASIEU, PARISH OF, LA PH Il 11/26/08
37|CHARLESTON, CITY OF, SC PH Il 11/26/08
38|DESOTO, COUNTY OF, FL PH II 12/2/08
39|LENOIR, COUNTY OF, NC PH II 12/2/08
40|GWINNETT, COUNTY OF, GA PH Il 12/8/08
41|HORRY, COUNTY OF, SC PH II 12/8/08
42|Hall, County of 12/15/08
43|PINEVILLE, TOWN OF, NC PH II 12/15/08
44|EMORY UNIVERSITY, GA PH Il 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH II 1/6/09
46|PALM BEACH, COUNTY OF, FL PH II 1/14/09
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Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
47|BOSSIER, PARISH OF, LAPH I 1/30/09
48|SALISBURY, CITY OF, NC PH Il 2/3/09
49]Atlanta, City of, GA PH Il 2/3/09
50|Athens-Clarke County, GA PH Il MA 6/15/09
51|New Hanover, County of, NC PH Il 6/29/09
52|HOLLYWOOD, CITY OF, FL PH II 7/29/09
53[FULTON, COUNTY OF, GA PH Il 7/30/09
54|JACKSONVILLE, CITY OF, FL PH Il 8/7/09
55[HICKORY, CITY OF, NC PH || 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH II 8/25/09
57|LAFOURCHE, PARISH OF, LAPH Il 9/14/09
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/09
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH I 10/19/09
60[BOSSIER, CITY OF, LAPH II 10/23/09
61[GLYNN, COUNTY OF, GA PH Il 10/28/09
62|SAINT TAMMANY, PARISH OF, LA PH || 11/11/09
63|[HIALEAH, CITY OF, FL PH II 11/20/09
64[CRISP, COUNTY OF, GA 11/25/09
65[CORAL SPRINGS, CITY OF, FL PH Il 12/10/09
66|Orange, County of, FL PH I 1/12/10
67|Hillsborough, County Of, FL PH I 1/26/10
68| THOMASVILLE, CITY OF, NC PH II 2/24/10
69|Rocky Mount, City of, NC PH I 2/25/10
70{MARION, COUNTY OF, SC PH Il 3/1/10
71|City of Sumter and Sumter County, SC PH II 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73|Cary, Town of, NC PH Il 4/21/10
74|BIRMINGHAM, CITY OF, AL PH Il 4/23/10
75[YORK, COUNTY OF, SC PH Il 4/28/10
76|WINTER PARK, CITY OF, FL PH Il 5/4/10
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
78|LAKE CHARLES, CITY OF, LA PH Il 5/20/10
79|CALHOUN, COUNTY OF, AL PH Il 5/27/10
80|PINELLAS, COUNTY OF, FL PH Il 6/7/10
81|OSCEOLA, COUNTY OF, FL PH II 6/7/10
82|West Baton Rouge Parish Comm Dist PH I 6/15/10
83|JACKSON, COUNTY OF, MS PH II 7/6/10
84|LA GRANGE, CITY OF, GAPH I| 7/22/10
85|MONTGOMERY, CITY OF, AL PH Il 7/23/10
86|Hancock, County of, MS PH Il 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH | 8/23/10
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90|OCALA, CITY OF, FL PH Il 9/2/10
91|RAPIDES, PARISH OF, LAPH II 9/22/10
92|WINSTON SALEM, CITY OF, NC PH II 10/22/10
93|GADSDEN, CITY OF, AL PH II 1/20/11
94|FORT LAUDERDALE, CITY OF, FL PH Il 3/14/11
95[SAINT LUCIE, COUNTY OF, FL PH Il 5/4/11
96(MOBILE, CITY OF, AL PH Il 6/6/11

Subtotal PFA count for Wave 3

96

Page 5 of 6




Appendix 8

Summary of Stage 2 PFAs that have Closed, as of June 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH I 3/21/08
2|CLARK, COUNTY OF, WA PH II 4/29/08
3|LIVE OAK, CITY OF, TX PH Il 11/25/08
4|HARRISON, COUNTY OF, OH PH Il 11/26/08
5|YAKIMA, CITY OF, WA PH Il 12/8/08
6/HOBBS, CITY OF, NM PH I 12/19/08
7|CLERMONT, COUNTY OF, OH PH Il 1/5/09
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/09
9|BENTON, COUNTY OF, WA PH Il 10/5/09
10[{SAN ANGELO, CITY OF, TX PH Il 10/20/09
11|CUMBERLAND, COUNTY OF, PAPH II 1/4/10
12|Signal Hill, City of, CA PH Il 1/7/10
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH I 3/16/10
15|CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH Il 5/27/10
17|NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH I 2/25/11
19|HAMILTON, COUNTY OF, OH PH Il 5/31/11
Subtotal PFA count for Wave 4 19
Canadian Border Region
1|Canton, City of OH 1/7/10
2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3|STARK, COUNTY OF, OH PH Il 4/9/10
4|PUYALLUP, CITY OF, WA PH Il 4/9/10
5[Grand Isle County Emer SvcsAssoc PH |l 4/19/10
6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
7|Regents of University of Michigan, MI 8/23/10
8[Dublin, City of, OH 8/27/10
9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH Il 9/20/10
11|Huron County 911, Ml 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH 1I 12/14/10
15|Niagara Frontier Transportation Authority, NY 1/31/11
16|FINDLAY, CITY OF, OH PH Il 2/28/11
17|DELAWARE, COUNTY OF, OH PH I 6/6/11
Subtotal PFA count for Canadian Border Region 17
Mexican Border Region
1|CALIFORNIA, STATE OF PH Il 3/10/11
Subtotal PFA count for Mexican Border Region 1
Total PFAs 286
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of June 30, 2011

Stage 2 PFAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1
1|NEW YORK, CITY OF, NY PH II | 6/23/11
Subtotal PFA count for Wave 1 1
Wave 2
1|ELLSWORTH, COUNTY OF, KS PH Il | 6/27/11
Subtotal PFA count for Wave 2 1
Wave 3
[subtotal PFA count for wave 3 | 0
Wave 4
[subtotal PFA count for Wave 4 | 0
Canadian Border Region
1|TACOMA, CITY OF, WA PH II 1/14/11
2|ONONDAGA, COUNTY OF, NY PH II 6/27/11
Subtotal PFA count for Canadian Border Region 2
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs Pending TA Completion Certification Review 4
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through June 30, 2011

Quarter Ending Quarter Ending
March 31, 2011 June 30, 2011 Year-to-Date

Fees
Reconfiguration Management $461,744 $401,380 $863,124
Frequency Management $607,746 $648,685 $1,256,431
Financial Management $1,154,186 $1,075,407 $2,229,593
General Counsel/Regulatory Management $1,293,352 $1,296,406 $2,589,758
Stakeholder Implementation Management $2,386,673 $2,304,374 $4,691,047
TA Systems Support $582,496 $557,278 $1,139,774
Program Management Support $469,462 $587,031 $1,056,493
Alternative Dispute Resolution $544,530 $471,783 $1,016,313
Fees Subtotal $7,500,189 $7,342,345 $14,842,534
Expenses $95,354 $114,543 $209,897
Total Fees and Expenses $7,595,543 $7,456,888 $15,052,431
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